

Radiogram No. 816u

Form 24 for 07/06/05

Single Burn ISS Reboost Using Progress 353 and YC-21

	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Daily planning conference (<i>S-band</i>)
07:45-08:15		Work prep
08:15-08:30	CDR	Renal Stone: diet log
08:15-08:35	FE-1	Renal Stone: urine collection (termination)
08:30-08:45	CDR	Renal Stone: urine collection
08:35-09:25	FE-1	Microbiological analysis T+5
08:45-08:55	CDR	NEUROCOG. <i>Tagup with specialists (S-band)</i>
08:55-09:05		БСР-ТМ. Disconnecting from Laptop EGE2
09:05-09:15		EGE2 reconfig. <i>Tagup with specialists (S-band)</i>
09:15-09:45		NEUROCOG. Neurocog hardware setup. <i>Tagup with specialists (S-band)</i>
09:35-10:05	FE-1	COX maintenance
09:45-10:45	CDR	NEUROCOG. HALLEY equipment setup. <i>Tagup with specialists (S-band)</i>
10:05-10:45	FE-1	
10:45-11:15	CDR FE-1assist	NEUROCOG. Experiment: Virtual turns-corridors in free floating position. <i>Tagup with specialists (S-band)</i>
11:15-11:40	CDR	NEUROCOG. Experiment: Virtual turns-corridors in fixed position. <i>Tagup with specialists (S-band)</i>
11:15-11:20	FE-1assist	
11:20-12:20	FE-1	Physical exercise (CEVIS)
11:40-12:25	CDR	NEUROCOG. HALLEY equipment closeout ops. Neurocog hardware stow. <i>Tagup with specialists (S-band)</i>
12:20-12:35	FE-1	RED routine inspection
12:25-12:35	CDR	БСР-ТМ. Connecting to Laptop EGE2
12:35-12:50		Renal Stone: urine collection
12:35-12:50	FE-1	Questionnaire - log entry
12:50-13:50		LUNCH
13:50-14:20		Equipment transfer stowed in US Airlock
14:20-16:40	FE-1	Shuttle hardware prepack. <i>Tagup with specialists (S-band) (as necessary)</i>
14:20-15:20	CDR	Shuttle hardware prepack. <i>Tagup with specialists (S-band) (as necessary)</i>
15:20-15:35		Renal Stone: urine collection
15:35-18:05		PROFILAKTIKA. Test exercise on TVIS
16:40-18:10	FE-1	Physical Exercise (RED)
18:05-18:10	CDR	On MCC GO ISS repress with O2 from Progress 353 CpПK (Oxygen Supply Facility) (start)
18:10-18:25		Renal Stone: urine collection
18:10-18:40	FE-1	Daily plan review
18:25-18:40	CDR	
18:40-19:05		Report prep
19:05-19:20		Daily planning conference (<i>S-band</i>)
19:20-19:25		Report prep

19:25-19:30	FE-1	Transfer TVIS, RED, and HRM data to MEC
19:25-19:30	CDR	ISS O2 repress from Progress 353 CpПK (terminate)
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Data downlink
		IMS file prep

Note: See OSTP for references to US activities.

End of radiogram