



TRAINER

Update Phasing Plan with Plan Costs

T-code: CJR2

Select PLANNER PROFILE

ZWBSP

ENTER

Next Screen

FIELD	DATA	BUTTONS
1) VERSION:	30	
2) PERIOD	1 to 12	
3) FISCAL YEAR:	2002	

1st Plan 1st WBS Element Manual Distribution

- 4) WBS Element: 62-713-10-15
- 5) Cost Element Group: Phase Plan
- 6) Fund: SAT292002D
- 7) FUNCTIONAL AREA: 143
- 8) Select: Form-Based
- 9) Click: Overview Screen
(Sun over Mountain)

Next Screen

- 10) Click: Period Screen
(waves)

Cost Element

COMMIT

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

OBLIG

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00

Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-713-10-21
- 2) Cost Element Group: Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 143
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-10-15 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-10-21 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-10-15 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element
COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element Straight Line planning

- 1) WBS Element:
- 2) Cost Element Group

62-713-10-21

Phase_Plan

3) Fund:
4) FUNCTIONAL AREA:
5) Select:
6) Click:

SAT422002D
143

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs470,000

Distribution Key1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs95,000

Distribution Key1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs95,000

Distribution Key1

POST

END-USER 1**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD	DATA	BUTTONS
-------	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-713-30-01**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **143**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: **62-713-30-02**
- 2) Cost Element Group: Phase Plan
- 3) Fund: **SAT292002D**
- 4) FUNCTIONAL AREA: **143**
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-30-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-30-02 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-30-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-713-30-02

Phase Plan

SAT422002D

143

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 2**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-713-74-10**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **143**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-713-74-20
- 2) Cost Element Group Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 143
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-74-10 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-74-20 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-74-10 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-713-74-20

Phase Plan

SAT422002D

143

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 3**Update Phasing Plan with Plan Costs****T-code: CJR2**

Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-713-78-13**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **143**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-713-78-90
- 2) Cost Element Group Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 143
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-78-13 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-78-90 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-78-13 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-713-78-90

Phase Plan

SAT422002D

143

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 4**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-713-81-30**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **143**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
 2) Click: Next Combination (arrow down)
 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-713-81-31
- 2) Cost Element Group Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 143
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-81-30 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-81-31 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-713-81-30 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 143 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-713-81-31

Phase Plan

SAT422002D

143

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 5**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD	DATA	BUTTONS
-------	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-721-10-01**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **112**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: **62-721-10-04**
- 2) Cost Element Group: Phase Plan
- 3) Fund: **SAT292002D**
- 4) FUNCTIONAL AREA: **112**
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-10-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-10-04 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-10-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-721-10-04

Phase Plan

SAT422002D

112

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 6**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-721-20-01**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **112**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
 2) Click: Next Combination (arrow down)
 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-721-20-11
- 2) Cost Element Group: Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 112
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-20-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-20-11 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-20-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-721-20-11

Phase Plan

SAT422002D

112

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 7**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-721-21-01**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **112**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-721-21-10
- 2) Cost Element Group Phase Plan
- 3) Fund: SAT292002D
- 4) FUNCTIONAL AREA: 112
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-21-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-21-10 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-21-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-721-21-10

Phase Plan

SAT422002D

112

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 8**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD	DATA	BUTTONS
-------	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-721-26-01**
 5) Cost Element Group Phase Plan
 6) Fund: **SAT292002D**
 7) FUNCTIONAL AREA: **112**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: **62-721-26-2A**
- 2) Cost Element Group: Phase Plan
- 3) Fund: **SAT292002D**
- 4) FUNCTIONAL AREA: **112**
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-26-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-26-2A | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT412002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-721-26-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | SAT422002D | |
| 4) FUNCTIONAL AREA: | 112 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element Straight Line planning

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-721-26-2A
Phase Plan
SAT422002D
112

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 9**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-11-01**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-11-75
- 2) Cost Element Group Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-11-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-11-75 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-11-01 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-11-75

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 10**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD	DATA	BUTTONS
-------	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-31-34**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-31-36
- 2) Cost Element Group Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-31-34 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-31-36 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-31-34 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element Straight Line planning

1) WBS Element:

62-478-31-36

2) Cost Element Group

Phase Plan

3) Fund:

HSF422002D

4) FUNCTIONAL AREA:

080

5) Select:

Form-Based

6) Click:

Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 11**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-46-61**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
 2) Click: Next Combination (arrow down)
 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-46-62
- 2) Cost Element Group Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-46-61 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-46-62 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-46-61 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element Straight Line planning

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-46-62

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 12**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-78-07**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

**Cost Element
COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

**Cost Element
OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-78-20
- 2) Cost Element Group: Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-78-07 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-78-20 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-78-07 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-78-20

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 13**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-82-18**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
 2) Click: Next Combination (arrow down)
 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-82-20
- 2) Cost Element Group Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-82-18 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-82-20 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-82-18 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-82-20

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 14**Update Phasing Plan with Plan Costs****T-code: CJR2**

Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD		DATA	BUTTONS
-------	--	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-85-12**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element
COMMIT

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element
OBLIG

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-85-13
- 2) Cost Element Group: Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-85-12 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-85-13 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-85-12 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-85-13

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

END-USER 15**Update Phasing Plan with Plan Costs****T-code: CJR2**Select PLANNER PROFILE
ENTER

ZW BSP

Next Screen

FIELD	DATA	BUTTONS
-------	------	---------

1) VERSION: 30
 2) PERIOD 1 to 12
 3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution

4) WBS Element: **62-478-88-11**
 5) Cost Element Group Phase Plan
 6) Fund: **HSF522002D**
 7) FUNCTIONAL AREA: **080**
 8) Select: Form-Based
 9) Click: Overview Screen
 (Sun over Mountain)

Next Screen

10) Click: Period Screen
 (waves)

Cost Element**COMMIT**

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00
Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element**OBLIG**

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COST

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down) twice to bypass FTE
- 3) Click: Period Screen (waves)

Cost Element

WYE

Period 1 (October)	15.0
Period 2 (November)	15.0
Period 3 (December)	15.0
Period 4 (January)	15.0
Period 5 (February)	15.0
Period 6 (March)	15.0
Period 7 (April)	10.0
Period 8 (May)	10.0
Period 9 (June)	10.0
Period 10 (July)	10.0
Period 11 (August)	10.0
Period 12 (Sept)	10.0

- 1) Click: Overview Screen (Sun over Mountain)
- 2) **POST**. This will take you back out to the **Input** screen.

1st Plan 2nd WBS Element Manual Distribution

- 1) WBS Element: 62-478-88-14
- 2) Cost Element Group Phase Plan
- 3) Fund: HSF522002D
- 4) FUNCTIONAL AREA: 080
- 5) Select: Form-Based
- 6) Click: Overview Screen

Next Screen

- 7) Click: Period Screen (waves)
- 8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
- 9) **POST**. This will take you back out to the **Input** screen.

FIELD		DATA	BUTTONS
-------	--	------	---------

2nd Plan 1st WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-88-11 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

2nd Plan 2nd WBS Element *Straight Line planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-88-14 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF412002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Click: Next Combination (arrow down) **3 times** to reach FTE
Cost Element **FTE**

Plan Costs	350,000.00
Distribution Key	1

POST. This will take you back out to the **Input** screen.

3rd Plan 1st WBS Element *Manual planning*

- | | | |
|-----------------------|--------------|-----------------|
| 1) WBS Element: | 62-478-88-11 | |
| 2) Cost Element Group | Phase_Plan | |
| 3) Fund: | HSF422002D | |
| 4) FUNCTIONAL AREA: | 080 | |
| 5) Select: | | Form-Based |
| 6) Click: | | Overview Screen |

Next Screen

Cost Element

COMMIT

Click: Period Screen (waves)

Period 1 (October)	1,000,000.00
Period 2 (November)	75,000.00
Period 3 (December)	75,000.00
Period 4 (January)	75,000.00

Period 5 (February)	50,000.00
Period 6 (March)	50,000.00
Period 7 (April)	50,000.00
Period 8 (May)	25,000.00
Period 9 (June)	25,000.00
Period 10 (July)	25,000.00
Period 11 (August)	10,000.00
Period 12 (Sept)	10,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

OBLIG

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	10,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) Click: Next Combination (arrow down)
- 3) Click: Period Screen (waves)

Cost Element

COST

Click: Period Screen (waves)

Period 1 (October)	10,000.00
Period 2 (November)	10,000.00
Period 3 (December)	10,000.00
Period 4 (January)	10,000.00
Period 5 (February)	10,000.00
Period 6 (March)	10,000.00
Period 7 (April)	5,000.00
Period 8 (May)	5,000.00
Period 9 (June)	5,000.00
Period 10 (July)	5,000.00
Period 11 (August)	5,000.00
Period 12 (Sept)	5,000.00

- 1) Click: Overview Screen (Sun over Mountain)
- 2) POST

3rd Plan 2nd WBS Element *Straight Line planning*

- 1) WBS Element:
- 2) Cost Element Group
- 3) Fund:
- 4) FUNCTIONAL AREA:
- 5) Select:
- 6) Click:

62-478-88-14

Phase Plan

HSF422002D

080

Form-Based
Overview Screen

Next Screen

FIELD	FIELD	DATA	BUTTONS
-------	-------	------	---------

Cost Element

COMMIT

Plan Costs	470,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

OBLIG

Plan Costs	95,000
Distribution Key	1

Click: Next Combination (arrow down)

Cost Element

COST

Plan Costs	95,000
Distribution Key	1

POST

