

Radiogram 576u

Form 24 for 05/30/05

CPC1(CPC2)-SMCC-SMTC Command and Data Channel Continuity Check

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning Inspection
06:10-06:40	.	Post-Sleep
06:40-07:30	.	Breakfast
07:30-08:00	.	Work Prep
08:00-08:15	.	Daily Planning Conference (<i>S-band</i>)
08:15-08:50	CDR	SFOG Candle Replacement and Activation. Report to MCC No. of Candle Being Installed
08:15-09:15	FE-1	IFM – Node 1 Hatch Seal Adjustment
09:00-09:10	CDR	Laptop1-CPC1-SMCC Channel Test
09:20-09:40	CDR	PILOT. Data Downlink via OCA. <i>Tagup w/specialists (S-band)</i>
09:40-09:50	CDR	Laptop2-CPC2-SMCC Channel Test
09:50-10:20	CDR	Functionality test of Electron pressure measurement unit
09:35-10:35	FE -1	Physical Exercise (CEVIS)
10:35-12:05	FE -1	Physical Exercise (RED)
10:40-10:50	CDR	PLANTS-2. Data Downlink (Copy Start)
10:50-12:20	CDR	Physical Exercise (TVIS), day 3
12:20-13:05	.	RED Disassembly
13:05-14:05	.	LUNCH
14:05-14:35	CDR	Installation of [CPK] S/W V. 3 on Central post Laptop 1
14:05-14:40	FE -1	SFOG Candle Replacement and Activation. Report to MCC No. of Candle Being Installed
14:35-14:45	CDR	PLANTS-2. Data downlink (Copy end)
14:45-15:45	CDR	Photo Imagery of Location Behind SM Panel 118
14:50-15:20	FE -1	Hatch Opening, Z1 Ingress
15:20-17:20	FE -1	Hardware Transfers to/from Z1
15:45-16:45	CDR	
16:45-17:45	CDR	Physical Exercise (VELO + Force Loader 1), Day 3
17:20-17:50	FE -1	Z1 Hatch Closure
17:45-18:15	CDR	COX maintenance
17:50-18:10	FE -1	IMS File Prep
18:10-18:15	FE -1	TVIS, RED, and HRM Data Transfer to MEC
18:15-18:45	.	Daily plan review
18:45-19:15	.	Report prep
19:15-19:30	.	DPC (<i>S-band</i>)
19:30-20:00	.	DINNER
20:00-20:30	.	Daily food Prep
20:30-21:30	.	Pre-Sleep
21:30-06:00	.	Sleep
Task List	CDR	URAGAN. Observation and Photo Imagery
		Urine Transfer from EDV-U to Progress 352 Water Tanks 1 and 2

Note: See OSTP for references to US activities.

End of radiogram