

Radiogram No. 959n2u Form 24 for 07/30/05 (Updated 2)

Shuttle Egress. MPLM Equipment Transfer

GMT	CREW	ACTIVITY
04:10-04:20	CDR, FE-1	Morning inspection
04:20-04:50		Post-sleep
04:50-05:40		BREAKFAST
05:40-05:45		Daily planning conference (<i>S-band</i>)
05:45-05:50	FE-1	Equipment Lock pre-EVA config
05:50-05:55		RS/USOS comm. config for EVA from AIRLOCK
05:55-06:55	CDR, FE-1	LAB PDCG grapple and SRMS base change
06:55-07:25		MBS PDGF 1 release
07:25-08:10		EVA 1 prep
08:10-08:35	FE-1	Leak check, part 1 (Interface leak check in Crew Lock - initial reading at AO6 valve feedthrough)
09:00-09:05		EMPV closure
09:05-09:20	CDR, FE-1	EVA 1 prep
09:20-10:50	CDR	Physical Exercise (TVIS) Day 4
09:20-10:50	FE-1	Physical Exercise (RED)
10:50-11:50	CDR, FE-1	LUNCH
11:50-12:15	FE-1	Leak check, part 2 (Interface leak check in Crew Lock - intermediate reading at AO6 valve feedthrough)
12:15-14:50		MPLM Equipment Transfer
11:50-12:20	CDR	COX maintenance
12:20-15:40		MPLM Equipment Transfer
15:25-16:25	FE-1	Physical Exercise (TVIS)
15:40-16:40	CDR	Physical Exercise (VELO + Load Trainer/Cycle 1), day 4
16:25-16:30	FE-1	Transfer TVIS, RED, and HRM data to MEC
16:30-16:35		Equipment Lock post-EVA deconfig
16:35-16:40		USOS/RS comm. config with docked Shuttle
16:40-17:10	CDR, FE-1	Daily plan review
17:10-17:25	FE-1	Questionnaire - log entry
17:10-17:25	CDR	Daily food prep
17:25-17:40	CDR, FE-1	Daily planning conference (<i>S-band</i>)
17:40-18:10	FE-1	Daily food prep
17:40-17:55	CDR, STS	Transfer ops tagup (<i>S-band</i>)
17:55-18:10	CDR	Daily food prep
18:10-18:40	CDR, FE-1	DINNER
18:40-19:40		Pre-sleep
19:40-04:10		SLEEP
Task list	CDR	URAGAN Observation and photo imagery
		STATOKONIA. Temperature status check per Temperature Auto Logger [APT]
		Search for CHT-50MΠ device
		IMS file prep

Note: See OSTP for references to US activities. End of radiogram