

Radiogram No. 1044u

Form 24 for 08/15/05

Crew Preparation For EVA. ACH-M Test Continued.

GMT	CREW	ACTIVITY
08:00-08:10	.	Morning inspection
08:10-08:40		Post-sleep
08:40-09:30		BREAKFAST
09:30-09:45		Daily planning conference (<i>S-band</i>)
09:45-10:15	CDR	Attachment of LCG restrain straps (Orlan suit No. 25). Tagup with specialists (as necessary) (<i>S-band</i>)
09:45-10:20	FE-1	Inspection of helmet lights on Orlan 25 and 27
10:20-11:20	.	Orlan height adjustment
11:20-12:20	FE-1	Physical Exercise (TVIS)
11:20-12:20	CDR	Spacesuit and ECC (Orlan interface unit) leak checks and valve tests
12:20-13:20	FE-1	
12:20-13:20	CDR	Physical exercise (VELO + Load Trainer/Cycle 1), day 4
13:20-13:35		EK-3 oxygen tank pressure check
13:35-15:35	.	Review of specific EVA procedures. Tagup with specialists (<i>S-band</i>)
15:35-15:40	CDR	On MCC GO: ISS O2 repress from Progress 353 CpПK (Oxygen Supply Facility) (start)
15:40-16:40	.	LUNCH
16:40-16:45	CDR	ISS O2 repress from Progress 353 CpПK (terminate)
16:45-17:15	.	Checkout of Beta-08 Data Output Device (YCI) using Gamma-1M
17:15-17:30	.	Comm configuration
17:30-18:00	.	Orlan systems and ECC telemetry checkout. Spacesuit voice and medical parameter comm check (<i>VHF</i>)
18:00-18:15	.	Fresnel lens install in Orlan
18:15-18:25	CDR	Set up EVA medical pack
18:20-18:50	FE-1	Drink bag (DIDB) fill and install in Orlan (optional)
18:25-19:55	CDR	Physical exercise (TVIS), day 4
18:50-20:20	FE-1	Physical Exercise (RED)
20:00-20:10	CDR	Taking readings from AOK ГАНК-4М
20:15-20:45		Daily plan review
20:20-20:50	FE-1	
20:45-20:50	CDR	Report prep
20:50-21:05	.	Daily planning conference (<i>S-band</i>)
21:05-21:30	.	Report prep
21:30-22:00	.	DINNER
22:00-22:30	.	Daily food prep
22:30-23:30	.	Pre-sleep
23:30-10:00	.	SLEEP
Task list	CDR	COЖ maintenance
		IMS file prep

Note:

1. Tagups with specialists (*S-band*) during all EVA-14 prep activities
2. See OSTP for references to US activities.

End of radiogram