


Welcome to...

Budget Formulation: Project Planning



Course Objectives

- At the end of this course, individuals should be able to use the Budget Formulation System to:
 - Distribute Project FTEs and Travel \$ from the Organizations and Project to the WBS elements
 - Request Project FTEs, Travel \$, Service Pools units,
 Other Direct \$ and WYEs
 - Phase all Project Planning elements
 - Access and manipulate the Project Planning reports






Course Structure

- Business Context
 - Overview of key business processes and related BF concepts
- Demonstrations
 - Trainer-led examples of key BF activities
- Participant Exercises
 - Completing real-life business tasks using the BF system
- Training Course Feedback
 - Assessment of course effectiveness using the End-User Evaluation Form



Project Planning Role Overview and Business Process Overview





Role Overview

- ■The roles in the class and how they differ
 - Project Planning Authorizer
 - <u>Distributes</u> the Project Definitions' FTE & Travel \$ allocations from Organization & Project Definition to Project WBS elements
 - Has access to the following Planning Folders:
 - Project Secondary FTE Distribution
 - Project Secondary Travel Dollar Distribution




Project Planning Requester

- Requests FTEs, Travel \$, Service Pool units, Other Direct \$, and WYEs for the WBS element level of planning.
- Has access to the following Planning Folders:
 - Project Plan (FTE, Travel, SP, Other Direct\$, WYE)
 - PP Phasing (Other Direct \$)




Visualizing the system Center Control FTE & Travel Dist.



These folders are used by the Center FTE & Travel Authorizers in the CFO's office to distribute FTE & Travel allocations to the Organizations




Visualizing the system Primary FTE & Travel Dist.



These folders are used by the Center Organizational FTE & Travel Authorizers in the Primary Resource Distribution to allocate FTEs & Travel \$ throughout the Organizations by the full cost components: Projects/Programs, Center G&A, Corp. G&A, & Service Pool




Visualizing the system Secondary FTE & Travel Dist.



These folders are used by the Project Planning Authorizer in the Secondary Resource Distribution to allocate FTEs & Travel \$ from the Project Definition to the Projects' WBS elements




Visualizing the system Project Planning Requests



These folders are used by the Project Planning Requesters to request FTEs, Travel \$, Service Pool units, Other Direct \$ and WYEs for the Full Cost build-up of the budget requirements and to phase those requirements




Visualizing the system Center G&A Allocation



This folder is used by the Center CFO to perform Center G&A allocations back to Projects as an additional component of the Full Cost Budget from the Projects/Programs point of view




Navigation Basics Demonstration





What Are the Primary Sections of a Typical Screen?



- Screens have three primary areas:
 - Header area
 - Input Area
 - Output Area




Welcome to Budget Formulation

BW Report Viewer Overview




Course Objectives

- At the end of this course, individuals should be able to
 - Log into the Budget Formulation BW Reports website.
 - Define report parameters
 - Run Budget Formulation BW Reports
 - Manipulate report
 - Print reports





Topic 1 Logging In






Logging In

- Mac Users
- Logon to NISSU / Citrix
 - URL
 - https://utility.nasa.gov






NISSU Application Options





Logging In (Cont.)

- PC Users
 - Go To IE
 - URL:
 - https://access.ifmp.nasa.gov
 - Choose Budget Formulation





Logging In (Cont.)


- You will be prompted to enter your User Name and Password
 - Enter your SEM User Name and Password







Main Menu of Budget Formulation Reports Portal





Using the pull-down menus

 The lavender colored pull-down menus contain links to each of the reports in the system.


Select a report by:

- Hover over a top level menu item until it turns yellow
- Click the yellow menu item
- A sub-menu will appear
- Navigate through the sub-menu by hovering over the menu options
- Click on the menu item of the report that you wish to run




Using the pull-down menus

Pull Down Menu 'sample'






Topic 3 Viewing Reports





Viewing Reports


 Once you have finished entering your variables and have clicked the "Execute" button, your report is displayed





Entering Variables

- Once you have selected a report, you will be prompted to enter variables for the report
- The report will use the variables you enter to determine which records should be displayed (just like the header area in planning folders)







Features of the navigation block

- Drill-down
- Drill-across
- Filter Value

Miscellaneous

- Click the icon to hide the Navigation block, Variables block, or the Data block of a report
- Click the icon to show the Navigation block, Variables block, or the Data block of a report
- Dollar amounts are expressed in thousands (\$810,000)






Some useful features of the context menu

- Exporting data to Excel
- Sorting rows
- Bookmaking



Topic 4

Printing Reports





Printing Reports

Reports can be formatted for printing so that

- Page numbers appear
- Screen colors are removed
- Data fits better on a page
- Headers and footers are included on each page



Printing Reports

Home Workforce ▼ Projects ▼ Service Pools ▼ Center G&A ▼ Corporate G&A ▼ IFMP Docs ▼	Print Reports ▼
	Print Table 1

To generate printable output

- 1. Run a report.
- 2. Click the "Print Reports" menu item
- 3. Click the "Print Table 1" sub-menu
- 4. Adjust print settings
- 5. Print.




Adjusting Print Settings

✓ Preview Mode		
&IMG:Mime/Customer/Image	&TITLE&	
height (inches) 0.80	indent left (inches) 0.25	intent right (inches) 0.25
padding top (inches) 0.25	indent left (inches) 0.25	indent right (inches) 0.25
Data Rows 38 Data	a Columns 0	
Footer Line		
&DATE&	&PAGE& of &PAGETOT&	
height (inches) 0.25	indent left (inches) 0.25	indent right (inches) 0.25
Select Print Crientation and Font		
Landscape with 6pt Font	▼	
Enter Reset		



Business Rules and Version Control





Business Rules












Implemented Business Rules


Business Rules are application checks that verify data within the system. For example, business rules advise end-users if Authorized FTEs match Requested FTEs before being copied to the final version.



- There are four business rule categories in the initial release of the BF application
 - Authorized vs. Requested Annual Values
 - Authorized vs. Requested Monthly Values
 - Estimated vs. Requested Annual Values
 - Estimated vs. Requested Monthly Values



GRAM When are Business Rules Checked?




- Business Rules can be run manually by clicking the Check ALL Bus. Rules button. This will check all related Business Rules throughout the system.
- Business Rules can be run manually by clicking the Check Bus. Rules button. This will check all Business Rules for the view you are in.



Business Rules Display

Once you click on the Check ALL Bus. Rules, Version Control Draft Submit or Version Control Final Submit button, the list of business rules will appear.




The Business Rules will be categorized and totaled Red, Yellow, Green and Stop.







Business Rule Details





Version Control





Version Control

BUDGET CYCLE ACTIVITY	AGENCY VERSION		CENTER VERSION	CENTER S	UBMIT VERSIONS
Center Pre-POP	A001	C001 C002 C003 C004 C005	Baseline budget data carried over from previous year Direct and Indirect rates established for Corporate and Center G&A, Service Pools, and Projects. Pools establish capacity. Project/Pool negotiations. Allocation of excess from Pools to Projects. Cost finalization and Final Center Director Approval. Code X area for strategic planning and "what-if" scenarios.	ER DRAFT SUBMIT VERSION C000	TER SUBMIT VERSION TO HEADQUARTERS C999
Center POP	A002	C001 C002 C003 C004 C005	Baseline budget data carried over from previous year Direct and Indirect rates established for Corporate and Center G&A, Service Pools, and Projects. Pools establish capacity. Project/Pool negotiations. Allocation of excess from Pools to Projects. Cost finalization and Final Center Director Approval. Code X area for strategic planning and "what-if" scenarios.	CENTER DRAFT SUBMIT VERSION C000	CENTER SUBMIT VERSION TO HEADQUARTERS C999
Enterprise POP	A003		Enterprise balancing; no center input unless enterprise requests changes or rebalancing required due to Enterprise modifications.		
Agency POP	A004		Agence balancing; no center input unless enterprise/Code B requests changes or rebalancing required due to modifications.		
OMB Submit	A005		No Center input		
Congressional Submit	A006		No Center input		




Agency Versions

- Version A001- Center Pre-POP
 - Where Centers work on their Pre-POP
- Version A002 Center POP
 - Where Centers work on their POP
- Version A003 Enterprise POP
 - Where Enterprises review Center POP
- Version A004 Agency POP
 - Where the Agency reviews the Enterprise POP
- Version A005 OMB submit
 - This version gets submitted to OMB
- Version A006 Congressional submit
 - This version gets submitted to Congress



Project Planning Authorizer: Secondary FTE and Travel \$ Distribution





Overview: Secondary FTE Distribution

- Activity 1: Review authorized FTEs from the Organization allocated to the Project* by reviewing a BW report
- Activity 2: Start Planning Entering Header Data
- Activity 3: Distributing Annual FTEs from
 Organizations and Projects* to Project WBS elements
 - Input area
 - Output area
- Activity 4**: Reviewing corresponding BW reports
- *Project is defined as Project Definition which is usually equivalent to the UPN-5 (i.e. 21-721-10)
- **Combined with Secondary Travel Reports at end of Topic Section



Secondary FTE Distribution Folder Overview

- Annual Planning Input Layouts:
 - FTE (Annual)
 - FTE (Annual) Delta
- Annual Planning Output Layouts:
 - FTE \$ (Annual)
- Phasing Plan Output Layouts:
 - FTE (Phase)
 - FTE \$ (Phase)
 - FTE \$ (Phase) Incremental
 - FTE \$ (Phase) Cumulative





Process Flow: Secondary FTE Distribution

Review FTEs
Authorized
from
Organization
to the Project
in BW

Log On

Open Projects

- Secondary

FTE Dist.

Folder

Enter Header Data Distribute
Annual FTEs
from
Organizations &
Projects to WBS
elements

Review and authorize Project WBS FTE Requests

Planning Folders

- Center Control Planning (FTEs / R&PM)
- Center Control Planning (Travel \$)
- Primary Resource Dist. (FTEs)
- Primary Resource Dist. (Travel \$)
- Projects Secondary FTE Dist.
- Projects Secondary Travel \$ Dist.
- Service Pools Secondary FTE Dist.
- Service Pools Secondary Travel \$ Dist.
- Ctr G&A Secondary FTE Dist.
- Ctr G&A Secondary Travel \$ Dist.
- 📑 Corp G&A Secondary FTE Dist.
- Corp G&A Secondary Travel \$ Dist.
- Proj Plan (FTE,Travel,SP,Oth Dir \$,WYE)
- PP-Phasing (Other Dir \$)
- Svc Pool (FTE,Travel,SP,Oth Dir \$,WYE)

In the Projects – Secondary FTE Dist. Folder, Project Planning Authorizers perform the secondary distribution of FTEs from Project Definition to WBS elements.


Why: FTE planning is an integral part of the Center's and Agency's strategic workforce plan; the FTE plan also drives the salary \$ (formerly known as FS41) requirement in Full Cost



Start Planning - Enter Header Data


- Goal: Enter the appropriate characteristics in the Header Area to define the data you want to plan
- Why: All planning data entered into the system is categorized and stored based on the Header Data combination

- Steps for entering Header Data:
 - 1. Log On
 - 2. Open "Projects Secondary FTE Distribution" folder
 - 3. Enter Header Data





Project Secondary FTE Distribution Folder





What goes in the Header Area?

				Header Area
	Name of Variable	Long description	Selection	Characteristic Value Ext. Display
	Center	BA	21	Ames Research Center
	Budget Year	Budget Year	2006	2006
	Agency Version	Agency Version	A001	Pre-POP
	Center Version	Center Version	C001	C001
	Appropriation Type	Appropriation Type	SAT	Science and Tech
	Project Definition	Project Definition	21-721-10	21-721-10
	Organization	NASA Org	21AS	Space Technology Division
	Labor Category	LC	#	Not assigned
7	Fiscal Year	Fiscal year	2004	2004

1) Enter the following in the Header Area to define the data that you want to plan:

Center The two-digit Center number **Budget Year** The year you are planning

Agency Version The Agency Version you are working in (A001-A006)

Center Version The Center Version you are working in (C001-C005)

Appropriation Type The Appropriation the Project belongs to (SAE or SFC)

Project Definition The Project Definition you are planning for

Organization The Organization you are planning for

Labor Category The Labor Category you are planning for (if applicable)

Fiscal Year The fiscal year you are working in (Budget Year -2)

2) Click the Transfer Variables button




to set the data you want to plan



Distributing Annual FTEs from Projects to WBS elements

- Goal: Take the annual Project and Organization FTE Control Total and distribute to the WBS elements
- Why: In order for the performing WBS elements to know how many FTEs are available for the task, the Project Authorizer is responsible for taking the available FTEs allocated to the Project by the Organization and dividing them up among the performing WBS elements





Distributing Annual FTEs from Projects to WBS elements (Cont.)


Steps for distributing Annual FTEs:

- 1. Log On
- 2. Open "Project Secondary FTE Distribution" folder
- 3. Enter Header Data
- 4. Click the Transfer Header Variables button
- 5. Click the **FTE (Annual) button**
- 6. Enter the Input area data
- 7. Click the **Save button** to save your data





What goes in the Input Layout?



- 1) Click the FTE (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned

You must use unassigned (#) if you selected inguide

WBS element The WBS elements you are distributing FTEs to

Network The Network you are distributing FTEs to (if applicable, # for

unassigned)

Network activity The Network activity you are distributing FTEs to (if applicable, #

for unassigned)

FTEs per Year Enter FTEs for two previous years, the budget year and four

outyears



What goes in the Input Layout? (Cont.)

	FTE (Annual) – Input Area												
	FTE (Annual) FTE (Annual) - Delta												
9.00													
													pr
	Guide Type	OG Type	WBS element		Network	Network activity	FY 2004 FTEs	FY 2005 FTEs	FY 2006 FTEs	FY 2007 FTEs	FY 2008 FTEs	FY 2009 FTEs	FY 2010 FTEs
	INGUIDE &	#	21-721-10-	Systems Enginee	#	#	0.0	0.0	0.0	17.0	25.0	25.0	25.0
	INGUIDE	#	21-721-10-12	Systems Enginee	#	#	10.0	10.0	10.0	0.0	0.0	0.0	0.0
	INGUIDE	#	21-721-10-13	Systems Enginee	#	#	7.0	7.0	7.0	0.0	0.0	0.0	0.0
	INGUIDE	#	21-721-10-15	Systems Enginee	#	#	8.0	8.0	8.0	8.0	0.0	0.0	0.0
2 3	INGUIDE	ОС Туре	WBS element	Total	#	#	25.0	25.0	25.0	25.0	25.0	25.0	25.0
	Guide Type	OG Type	WBS element	Total	#	#	25.0	25.0	25.0	25.0	25.0	25.0	25.0

- 4) Click the Transfer Variables button to sort the row of data you entered & total the input area
- 5) Click the Recompute button to transfer data from the input area to the output area
- 6) Click the Refresh FTE Rates button to bring in the newest FTE rates
- 7) Repeat for all of the WBS elements you are responsible for
- 8) Click the FTE (Annual) Delta button to view Authorized vs. Requested FTE totals
- 9) Click the Save button to save your data



Where can I see the output?

	FTE \$ (Annual) – Output Layout													
FTE \$ (Annual) FTE (Phase) FTE \$ (Phase) FTE \$ (Phase) - Inc		Incrementa	FTE \$	FTE \$ (Phase) - Cumulative										
	Guide Type	OG Type	WBS element			Network	Network activity	FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 \$	FY 2010 \$
	INGUIDE	#	21-721-10-	Systems Enginee	ering/architecture	#	#	0.000	0.000	0.000	2,295.000	3,425.000	3,475.000	3,525.000
	INGUIDE	#	21-721-10-12	Systems Enginee	ring/Architecture	#	#	1,250.000	1,280.000	1,300.000	0.000	0.000	0.000	0.000
	INGUIDE	#	21-721-10-13	Systems Enginee	ering / Architecture	#	#	875.000	896.000	910.000	0.000	0.000	0.000	0.000
	INGUIDE	#	21-721-10-15	Systems Enginee	ering / Architecture	#	#	1,000.000	1,024.000	1,040.000	1,080.000	0.000	0.000	0.000
	INGUIDE	ОС Туре	WBS element	Total		#	#	3,125.000	3,200.000	3,250.000	3,375.000	3,425.000	3,475.000	3,525.000
	Guide Type	OG Type	WBS element	Total		#	#	3,125.000	3,200.000	3,250.000	3,375.000	3,425.000	3,475.000	3,525.000

- 1) Click the FTE \$ (Annual) output button to view the output area; the dollars are calculated based on the organization FTE rate.
- 2) The following information is shown:

Guide Type Inquide or Overguide

OG Type The type of Overguide: New Initiative, Augment, Price, and (#)

Unassigned.

WBS element The WBS elements distributed to

Network The Network distributed to (# = unassigned)

Network activity The Network activity distributed to (# = unassigned)

FY 20XX \$ The dollars associated with the FTEs (equal to FTEs X Rate).

Totals The totals for all WBS elements listed



Overview: Secondary Travel \$ Distribution

- Activity 1: Review authorized Travel \$ from the Organization allocated to the Project* by reviewing a BW report
- Activity 2: Start Planning Entering Header Data
- Activity 3: Distribute Annual Travel \$ from Project and Organization to Project WBS elements
 - Input area
 - Output area
- Activity 4**: Reviewing corresponding reports
- *Project is defined as Project Definition which is usually equivalent to the UPN-5 (i.e. 21-721-10)
- **Combined with Secondary FTE distribution Reports at end of Topic Section



Secondary Travel \$ Distribution Folder Overview

- Annual Planning Input Layouts:
 - Travel \$ (Annual)
 - Travel \$ (Annual) Delta
- Annual Planning Output Layouts:
 - Travel \$ (Annual)
- Phasing Plan Output Layouts:
 - Travel \$ (Phase)
 - Travel \$ (Phase) Incremental
 - Travel \$ (Phase) Cumulative





Process Flow: Secondary Travel \$ Distribution

Review Travel
\$ Authorized
from
Organization
to the Project
in BW

F88 84

Open Projects

- Secondary

Travel \$ Dist.

Folder

Enter Header Data Distribute
Annual Travel \$
from
Organizations &
Projects to WBS
elements

Review and authorize Project WBS Travel \$

Planning Folders

Center Control Planning (FTEs / R&PM)

Center Control Planning (Travel \$)

rimary Resource Dist. (FTEs)

Primary Resource Dist. (Travel \$)

Projects - Secondary FTE Dist.

🖶 Projects - Secondary Travel \$ Dist.

Service Pools - Secondary FTE Dist.

Service Pools - Secondary Travel \$ Dist.

Ctr G&A - Secondary FTE Dist.

Ctr G&A - Secondary Travel \$ Dist.

Corp G&A - Secondary FTE Dist.

Corp G&A - Secondary Travel \$ Dist.

Proj Plan (FTE,Travel,SP,Oth Dir \$,WYE)

PP-Phasing (Other Dir \$)

Svc Pool (FTE,Travel,SP,Oth Dir \$,WYE)

SP-Phasing (Other Dir \$)

tr G&A (FTE,Travel,SP,Oth Dir \$,WYE)

In the Projects – Secondary Travel \$ Dist. Folder, Project Planning Authorizers perform the secondary distribution of Travel \$ from Project Definition to WBS elements


Why: Travel \$ planning drives the Agency's Travel requirement; Travel funds (formerly known as FS42) are one year funds and have stringent guidelines that the Centers and Agency have to manage



Start Planning- Enter Header Data


- Goal: Enter the appropriate characteristics in the Header Area to define the data you want to plan
- Why: All planning data entered into the system is categorized and stored based on the Header Data combination

- Steps for entering header data:
 - 1. Log On
 - 2. Open "Project Secondary Travel \$ Distribution" folder
 - 3. Enter Header Data





Project Planning Secondary Travel \$ Distribution Folder





What goes in the Header Area?

			Header Area
Name of Variable	Long description	Selection	Char, value ext.
Center	BA	21	Ames Research Center
Budget Year	Budget Year	2006	2006
Agency Version	Agency Version	A001	Pre-POP
Center Version	Center Version	- C001	C001
Appropriation Type	Appropriation Type	SAT	Science and Tech
Project Definition	Project Definition	21-721-10	21-721-10
Organization	NASA Org	21AS	Space Technology Division
Fiscal Year	Fiscal year	2004	2004

1) Enter the following in the Header Area to define the data that you want to plan:

Center The two-digit Center number

Budget Year The year you are planning

Agency Version The Agency Version you are working in (A001-A006)

Center Version The Center Version you are working in (C001-C005)

The appropriation the Project belongs to (SAE or SFC) **Appropriation Type**

Project Definition The Project Definition you are planning for

The Organization you are planning for **Organization**

Fiscal Year The fiscal year you are working in (Budget Year -2)

2) Click the Transfer Variables button [5] to set the data you want to plan.





Distributing Annual Travel \$ from Projects to WBS elements

- Goal: Take the annual Project and Organization Travel \$
 Control Total and distribute to the WBS elements
- Why: In order for the performing WBS elements to know how much Travel \$ are available for the task, the Project Authorizer is responsible for taking the available Travel \$ allocated to the Project by Organizations and dividing it up among the performing WBS elements






Distributing Annual Travel \$ from Projects to WBS elements (Cont.)


Steps for distributing Travel \$:

- 1. Log On
- 2. Open "Project Secondary Travel \$ Distribution" folder
- 3. Enter Header Data
- 4. Click the Transfer Header Variables button
- 5. Click the Travel \$ (Annual) button
- 6. Enter Input area data
- 7. Click the **Save button** to save your data





What goes in the Input Layout?



- 1) Click the Travel \$ (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide

WBS element The WBS elements you are distributing Travel \$ to

Network The Network you are distributing Travel \$ to (if applicable, # for

unassigned)

Network activity The Network activity you are distributing Travel \$ to (if applicable,


for unassigned)

Travel \$ per Year Enter Travel \$ for two previous years, the budget year and four out

years



What goes in the Input Layout?



- 4) Click the Transfer Variables button to sort data you entered and total the input area.
- 5) Click the Recompute button to transfer data from the input area to the output area.
- 6) Click the Refresh Travel \$ button to bring in the most recent travel \$
- 7) Repeat for all of the WBS elements you are responsible for.
- 8) Click the Travel \$ (Annual) Delta button to view Authorized vs. Requested Travel \$ totals
- 9) Click the Save button to save your data



Where can I see the output?

	Travel \$ (Annual) – Output Layout												
Travel \$ (Annual) Travel \$ (Phase) Travel \$ (Phase) · Incremental		Travel \$ (Phase) - Cumulative											
	Guide Type	OG Type	WBS element		Network	Network activity	FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 \$	FY 2010 \$
8	INGUIDE	#	21-721-10-	Systems Engineering/architecture	#	#	0.000	0.000	0.000	85.000	100.000	100.000	100.000
200	INGUIDE	#	21-721-10-12	Systems Engineering/Architecture	#	#	40.000	40.000	40.000	0.000	0.000	0.000	0.000
	INGUIDE	#	21-721-10-13	Systems Engineering / Architecture	#	#	35.000	35.000	35.000	0.000	0.000	0.000	0.000
	INGUIDE	#	21-721-10-15	Systems Engineering / Architecture	#	#	15.000	15.000	15.000	15.000	0.000	0.000	0.000
	INGUIDE	ОС Туре	WBS element	Total	#	#	90.000	90.000	90.000	100.000	100.000	100.000	100.000
	Guide Type	ОО Туре	WBS element	Total	#	#	90.000	90.000	90.000	100.000	100.000	100.000	100.000

- 1) Click the Travel \$ (Annual) output button to view the output area.
- 2) The following information is shown:

Guide Type Inguide or Overguide

OG Type The type of Overguide: New Initiative, Augment, Price, and (#)

Unassigned

WBS element The WBS element distributed to

Network The Network distributed to (# = unassigned)

Network activity The Network activity distributed to (# = unassigned)

FY 20XX \$ The actual dollars associated with Travel by Organization.

Totals The totals for all Organizations listed.



Demonstrations and Exercises

Now, let's get our hands on the system.




Using your exercise handout, go to Project Planning & Corporate G&A Authorizer Exercise: (steps 1-27)





Project Planning Requester: Bottom-Up Project Requests





Overview: Bottom-Up Project Requests

This section will focus on bottom-up Project requesting for:

- FTEs Annual
- WYEs Annual
- Travel Dollars Annual
- SP Units Annual
- Other Direct Dollars Annual
- Corresponding reports



Project (FTE, Travel, SP, Other Direct \$, WYE) Folder Overview

Annual Planning Input Layouts:

- FTE (Annual)
- FTE (Annual) Delta
- Travel \$ (Annual)
- Travel \$ (Annual) Delta
- SP Units (Annual)
- SP Units (Annual) Delta
- Other Dir \$ (Annual)*
- WYE (Annual)*



* These planning processes do not have a delta screen because the planning is done by the requester for bottoms-up planning only.



Project (FTE, Travel, SP, Other Direct \$, WYE) Folder Overview

Phasing Plan Input Layouts:

- FTE (Phase)
- FTE \$ (Phase) Incremental
- FTE \$ (Phase) Cumulative
- Travel \$ (Phase)
- Travel \$ (Phase) Incremental
- Travel \$ (Phase) Cumulative
- SP Units (Phase)
- SP Units (Phase) Delta
- WYE (Phase)
- User-Defined % (Phase)





Project (FTE, Travel, SP, Other Direct \$, WYE) Folder Overview

- Annual Planning Output Layouts:
 - FTE and \$ (Annual)
 - Travel \$ (Annual)
 - SP Units and \$ (Annual)
 - Other Dir \$ (Annual)
 - WYE (Annual)
- Phasing Plan Output Layouts:
 - FTE and \$ (Phase)
 - Travel \$ (Phase)
 - SP Units and \$ (Phase)
 - Other Dir \$ (Phase)
 - WYE (Phase)





Process Flow: Bottom-Up Project Requests



Planning Folders

- Center Control Planning (FTEs / R&PM)
- Center Control Planning (Travel \$)
- Primary Resource Dist. (FTEs)
- Primary Resource Dist. (Travel \$)
- Projects Secondary FTE Dist.
- Projects Secondary Travel \$ Dist.
- Service Pools Secondary FTE Dist.
- Service Pools Secondary Travel \$ Dist.
- tr G&A Secondary FTE Dist.
- tr G&A Secondary Travel \$ Dist.
- Corp G&A Secondary FTE Dist.
- Corp G&A Secondary Travel \$ Dist.
- Proj Plan (FTE,Travel,SP,Oth Dir \$,WYE)
- PP-Phasing (Other Dir \$)
- Svc Pool (FTE,Travel,SP,Oth Dir \$,WYE)
- SP-Phasing (Other Dir \$)
- Ctr G&A (FTE,Travel,SP,Oth Dir \$,WYE)
- CE-Phasing (Other Dir \$)

In the Project Planning (FTE, Travel, SP, Oth Dir \$, WYE) folder, the Project Planning Requester requests FTEs, Travel \$, Service Pool units, Other Direct \$ and WYEs for the WBS element.


Why: In order to plan a Full Cost budget, the Project WBS element must build-up its budget according to all the components of full cost, which include workforce (FTEs & WYEs), Travel \$, service pool utilization (SP units), and procurement (Oth Dir \$).



Enter Header Data


- Goal: Enter the appropriate characteristics in the Header Area, to define the data you want to plan
- Why: All planning data entered into the system is categorized and stored based on the Header Data combination

- Steps for entering header data:
 - 1. Log On
 - 2. Open the Project Planning (FTE, Travel, SP, Other Dir \$, WYE) folder
 - 3. Enter Header Data





Project Planning (FTE, Travel, SP, Other Dir \$, WYE) Folder





What goes in the Header Area?

				Header Area
	Mame of Variable	Long description	Selection	Characteristic value Ext. Display
	Center	BA	21	Ames Research Center
	Budget Year	Budget Year	2006	2006
	Agency Version	Agency Version	A001	Pre-POP
	Center Version	Center Version	C001	C001
	Type of Planning	Type of Planning	NOA	New Obligation Auth.
5 5	Appropriation Type	Appropriation Type	SAT	Science and Tech
	WBS Element	WBS element	21-721-10-	Systems Engineering/architecture
	Network	Network	#	Not assigned
	Activity	Network activity	#	Not assigned
	Fiscal Year	Fiscal year	2004	2004

1) Enter the following in the Header Area to define the data that you want to plan:

Center The two-digit Center number

Budget Year The year you are planning

Agency Version The Agency Version you are working in (A001-A006)

Center Version The Center Version you are working in (C001-C005)

Type of Planning The type of Budget Plan (NOA or COST)

Appropriation Type The appropriation the Project belongs to (SAT or HSF)

Network The Network you are planning for (# - unassigned)

Network Activity The Network activity you are planning for (# - unassigned)


Fiscal Year The fiscal year you are working in (Budget Year -2)

2) Click the Transfer Variables button to set the data you want to plan.



Requesting Annual FTEs


- Goal: Request annual FTEs from Organizations by Project WBS elements
- Why: As part of the budget build-up, the project planning requester must determine the workforce requirement needed for the WBS element task, which includes planning the number of FTEs needed. This planning will also drive the civil servant salary (formerly known as FS41) required by the WBS element through FTE rate calculation.






Requesting Annual FTEs (Cont.)

- Steps for entering header data:
 - 1. Log On
 - 2. Open "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
 - Enter Header Data
 - 4. Click the Transfer Header Variables button
 - 5. Click the FTE (Annual) button
 - 6. Enter Input area data






What goes in the Input Layout? Checking for FTE allocations



Note: Prior to beginning your planning and requesting of FTEs, you can push the Prime (Req = Auth) button in order to prime your planning layout with the number of FTEs allocated to your WBS element by the Project and Organization in the top down planning process. This automated process is for your planning information. You can then continue to plan over these numbers or keep them.



What goes in the Input Layout?



- 1) Click the FTE (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide.

NASA Org

The directorate or division the Project WBS is requesting FTEs from

Labor Category

The labor category assigned to the FTEs (# - unassigned)


FTEs per Year

Enter FTE requests for two previous years, the budget year and four

out years



What goes in the Input Layout? (Cont.)



- 4) Click the Transfer Variables button to sort the row of data you entered and total the input area
- 5) Click the Refresh FTE Rate button to bring in the newest FTE rates
- 6) Click the Recompute button to transfer data from the input area to the output area
- 7) Repeat for all of the Organizations that you are responsible for
- 8) Click the Save button to save your data



Where can I see the output?

										FTE a	and	\$ (A	nnı	ıal) –	Ou	tput	Lay	out
FTE and \$	(Annual)	Trav	vel \$ (Annua	l) SP	Units and \$ (Ann	ual)	0	Ither Dir \$ (Ar	nual)	WYE (Annual)	FTE a	and \$ (Ph	iase)	Travel	\$ (Phase)	SPI	Jnits a ▶
Source	Detail	Guide Type	ОО Туре	NASA Org		LC	FY 20	FY 2004 \$	FY 2	FY 2005 \$	FY 2	FY 2006 \$	FY 2	FY 2007 \$	FY 2	FY 2008 \$	FY 20	FY 200:
DIRECT	#	INGUIDE	#	21AS	Space Tech	#	5.0	625.000	5.0	640.000	5.0	650.000	5.0	675.000	5.0	685.000	5.0	695.0
DIRECT	#	INGUIDE	OG Type	NASA Org	Total	LC	5.0	625.000	5.0	640.000	5.0	650.000	5.0	675.000	5.0	685.000	5.0	695.0
DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	LC	5.0	625.000	5.0	640.000	5.0	650.000	5.0	675.000	5.0	685.000	5.0	695.0
Source	Detail	Guide Type	ОС Туре	NASA Org	Total	LC	5.0	625.000	5.0	640.000	5.0	650.000	5.0	675.000	5.0	685.000	5.0	695.0


- 1) Click the FTE and \$ (Annual) output button to view the output area.
- 2) In the input area, click the Refresh FTE Rate button to calculate the dollars associated with FTEs
- 3) The following information is shown:

Source	The name of the Service Pool, G&A or Direct if planned yourself
Detail	The name of the Sub-pool
Guide Type	Inguide or Overguide
OG Type	The type of Overguide: New Initiative, Augment, Price, and (#)
	Unassigned
NASA Org	The directorate or division the FTEs are being requested from
Labor Category	The labor category assigned to the FTEs (# - unassigned)
FY 20XX FTEs	The number of requested FTEs
FY 20XX \$	The dollars associated with the FTEs (equal to FTEs X Rate)
Totals	The totals for all Organizations listed



Requesting Annual WYEs


- Goal: Request annual WYEs by Organizations
- Why: As part of the budget build-up, the project planning requester must determine the workforce requirement needed for the WBS element task, which continues with planning the number of WYEs needed. The dollars associated with the number WYEs will be planned as procurement dollars under Other Dir \$.





Requesting Annual WYEs

- Steps for entering header data:
 - 1. Log On
 - 2. Open "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
 - 3. Enter Header Data
 - 4. Click the Transfer Header Variables button
 - 5. Click the WYE (Annual) button
 - 6. Enter Input area data





What goes in the Input Layout?

								V	VYE (Ar	nnual) -	- Input	Area			
∢ n	nual) 0	ther Dir \$ (A	knnual)	WYE (Annual) F	TE (Phase)	FTE \$ (Phase) - Incrementa	FTE \$ (Phas	e) - Cumulative	Travel \$ (F	'hase) Tra	vel \$ (Phase ▶			
900	***Recompute ****Check Bus. Rules														
	Guide Type	uide Type OG Type NASA Org			Contract	Vendor	Location	WYE - Prior Year(s)	FY 2004 WYEs	FY 2005 WYEs	FY 2006 WYEs	FY 2007 WY			
	INGUIDE	#	21AS	Space Technology	UCONTRACT1	Unassi	ONSITE	0.0	7.0	7.0	7.0	7			
	INGUIDE	#	218F	Space Projects Divi	UCONTRACT2	Unassi	ONSITE	0.0	12.0	12.0	12.0	12			
	INGUIDE	OG Type	NASA Org	Total	Contract		Location	0.0	19.0	19.0	19.0	19			
	Guide Type	ОС Туре	NASA Org	Total	Contract		Location	0.0	19.0	19.0	19.0	19			

- 1) Click the WYE (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide.

NASA Org The directorate or division the WYEs are requested from

Contract The contract ID the WYEs are associated with or UCONTRACT(n)

for unassigned contract

Vendor Name The name of the company the WYEs are employed by


Location The location of the WYEs (On-site or Off-site)

WYEs per Year Enter WYE requests for two previous years, the budget year and

four outyears



What goes in the Input Layout? (Cont.)



- 4) Click the Transfer Variables button to sort the row of data you entered and total the input area
- 5) Click the Recompute button to transfer data from the input area to the output area
- 6) Repeat for all of the Organizations that you are responsible for
- 7) Click the Save button to save your data.



Where can I see the output?

									W	YE (An	nual) –	Output	Layout
F	TE and \$1	(Annual)	Trave	el \$ (Annual) SP	Units and \$ (Annual)	Other Dir \$ (An	nual) V	YE (Annual) FTE and	\$ (Phase)	Travel \$ (Phase)	SP Units a ▶
	Source	Detail	Guide Type	OG Type	NASA Org		Contract	Vendor Name	Location	FY 2004 WYEs	FY 2005 WYEs	FY 2006 WYEs	FY 2007 WYEs F
	DIRECT	#	INGUIDE	#	21AS	Space Technology Di	UCONTRACT1	Unassigned	ONSITE	7.0	7.0	7.0	7.0
	DIRECT	#	INGUIDE	#	21SF	Space Projects Divisi	UCONTRACT2	Unassigned	ONSITE	12.0	12.0	12.0	12.0
	DIRECT	#	INGUIDE	OG Type	NASA Org	Total	Contract		Location	19.0	19.0	19.0	19.0
	DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	Contract		Location	19.0	19.0	19.0	19.0
	Source	Detail	Guide Type	ОЭ Туре	NASA Org	Total	Contract		Location	19.0	19.0	19.0	19.0

- 1) Click the WYE (Annual) output button to view the output area.
- 2) The following information is shown:

Source The name of the Service Pool, G&A or Direct if planned yourself

Detail The name of the Sub-pool

Guide Type Inguide or Overguide

OG Type The type of Overguide: New Initiative, Augment, Price, and (#)

Unassigned.

NASA Org The directorate or division the WYEs are being requested for

Contract The contract ID the WYEs are associated to

Vendor Name The name of the company the WYEs are employed by

Location The location of the WYEs (onsite or offsite)

FY 20XX WYEs The number of requested WYEs.

Totals The totals for all Organizations listed.



Requesting Annual Travel \$

- Goal: Request annual Travel \$ from Organizations by the Project WBS element
- Why: As part of the budget build-up, the project planning requester must determine the travel fund requirements needed for the WBS element task. Travel funding (formerly known as FS42) is managed through the Organizations, so the WBS element must cite the organization the travel funding is being requested from.






Requesting Annual Travel \$ (Cont.)

Steps for entering header data:

- 1. Log On
- 2. Open "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
- 3. Enter Header Data
- 4. Click the **Transfer Header Variables button**
- 5. Click the Travel \$ (Annual) button
- 6. Enter Input area data






What goes in the Input Layout? Checking for Travel \$ allocations

									Tr	avel	\$ (A r	nual) – In	put A	Area
1	FTE (Annual)	FTE (Ann	ual) - Delta	FTE \$ (Annual)	Tra	vel \$ (Annual) T	rave	l \$ (Annual)	- Delta	SP Units	(Annual)	SP Unit	s (Annual) - D	elta	SP\$(A►
900	Recompute	🎇 Prime (Req	ı = Auth)	Check Bus. Rules											
	Guide Type	OG Type	NASA Org			Travel \$ - Prior Year	r(s)	FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 \$	FY 2010 \$	Travel \$ -
	INGUIDE	#	21AS	Space Technology D	ivision	0.0	000	75.000	75.000	75.000	75.000	75.000	75.000	75.000	0
	INGUIDE	#	21SF	Space Projects Divis	ion	0.0	000	20.000	20.000	20.000	20.000	20.000	20.000	20.000	0
	INGUIDE	OG Type	NASA Org	Total		0.0	000	95.000	95.000	95.000	95.000	95.000	95.000	95.000	0
	Guide Type	OG Type	NASA Org	Total		0.0	000	95.000	95.000	95.000	95.000	95.000	95.000	95.000	0

Note: Prior to beginning your planning and requesting of Travel \$, you can push the planning layout with the travel dollars allocated to your WBS element by the Project and Organization in the top-down planning process. This automated process is for your planning information. You can then continue to plan over these numbers or keep them.



What goes in the Input Layout?



- 1) Click the Travel \$ (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide.


NASA Org The directorate or division requesting Travel \$.

Travel \$ per Year Enter Travel \$ requests for two previous years, the budget year

and four outyears



What goes in the Input Layout? (Cont.)



- 4) Click the Transfer Variables button to sort the row of data you entered and total the input area
- 5) Click the Recompute button to transfer data from the input area to the output area.
- 6) Repeat for all of the Organizations that you are responsible for
- 7) Click the Save button to save your data.



Where can I see the output?

								T	ravel	\$ (Ar	nnual) – Οι	utput	Layout
F	TE and \$ ((Annual)	Trav	el \$ (Annua) SF	Units and \$ (Annual)	Other Dir \$ (A	nnual)	WYE (Ann	nual) F	TE and \$ (Pl	hase)	Travel \$ (Ph	ase) SP
	Source	Detail	Guide Type	OG Type	NASA Org		FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 \$	FY 2010 \$	
	DIRECT	#	INGUIDE	#	21AS	Space Technology Divisio	n 75.000	75.000	75.000	75.000	75.000	75.000	75.000	
	DIRECT	#	INGUIDE	#	21SF	Space Projects Division	20.000	20.000	20.000	20.000	20.000	20.000	20.000	
	DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	95.000	95.000	95.000	95.000	95.000	95.000	95.000	
	Source	Detail	Guide Type	OG Type	NASA Org	Total	95.000	95.000	95.000	95.000	95.000	95.000	95.000	


- 1) Click the Travel \$ (Annual) output button to view the output area.
- 2) The following information is shown:

The name of the Service Pool, G&A or Direct if planned yourself
The name of the Sub-pool, or (#) if not applicable
Inguide or Overguide
The type of Overguide: New Initiative, Augment, Price, and (#)
Unassigned
The directorate or division the Travel \$ are being requested from
The actual dollars associated with Travel by Organization
The totals for all Organizations listed



Requesting Annual Service Pool Units

- Goal: Request annual Service Pool units by Organization from Service/Sub-Pools
- Why: As part of the budget build-up, the project planning requester must determine the amount of services required from the Service/Sub-pool for the WBS element task. The project planning requester can review the estimated units of service from the allocated and demand service/sub-pools.






Requesting Annual Service Pool Units (Cont.)

Steps for entering header data:

- 1. Log On
- Open "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
- 3. Enter Header Data
- 4. Click the Transfer Header Variables button
- 5. Click the SP Units (Annual) button
- 6. Enter Input area data
- 7. Allocate service pool costs



What goes in the Input Layout? Checking for Service/Sub Pool Estimates

										S	SP	Units	(Ann	ual) – I	nput A	rea
4	FTE (Annual)	FTE	(Annu	al) - Delta	FTE \$ (An	nual) T	ravel \$ (Annual)	I	Travel \$ (A	Annual) - Delta		SP Units (A	nnual) S	P Units (Annual) -	Delta	SP\$(A►
90	Recompute	Execu	ute Allo	cation	₩ Prime (Req=E	st) 🔐 Re	fresh SP Rate	9.00	Check Bus.	Rules						
												-196				
	Guide Type	OG Type	ВА	NASA Org		Service pool	Sub-pool	UON	SP Type	FY 2004 Unit	s FY:	2005 Units	FY 2006 Units	FY 2007 Units	FY 2008 Unit	s FY 200
	INGUIDE	#	21	21AS	Space Tech	F&RS	PROPERTY	PC	ASP	50.	0	50.0	50.0	50.0	50.0	
	INGUIDE	#	21	21AS	Space Tech	S&E	ENG	HR	DSP	60.	0	60.0	60.0	60.0	60.0	
	INGUIDE	#	21	21SF	Space Proj	F&RS	PROPERTY	PC	ASP	25.	0	25.0	25.0	25.0	25.0	

Note: Prior to beginning your planning and requesting of Service Pool units you can push the Prime (Req=Est) button in order to prime your planning layout with the service/sub-pool units estimated for your WBS element and organization combination by the service/sub-pool managers. This automated process is for your planning information. You can then continue to plan over these numbers or keep them.



What goes in the Input Layout?

											S	P Unit	s (Ann	ual) – I	nput A	rea
4	F	FTE (Annual) FTE (Annual) - Delta FTE \$ (Annual) Travel \$ (Annual) Travel \$ (Annual) - Delta SP Units (Annual) SP Units (Annual) - Delta														SP\$(A►
[F	lecompute	Execu	ute Allo	cation	?? Prime (Req=E	st) ;; Re	fresh SP Rate	900	Check Bus.	Rules					
	3	Guide Type	ОС Туре	ВА	NASA Org		Service pool	Sub-pool	UOM	SP Type	FY 2004 Units	FY 2005 Units	FY 2006 Units	FY 2007 Units	FY 2008 Units	FY 200
		INGUIDE	#	21	21AS	Space Tech	F&RS	PROPERTY	PC	ASP	50.0	50.0	50.0	50.0	50.0	
		INGUIDE	#	21	21AS	Space Tech	S&E	ENG	HR	DSP	60.0	60.0	60.0	60.0	60.0	
		INGUIDE	#	21	21SF	Space Proj	F&RS	PROPERTY	PC	ASP	25.0	25.0	25.0	25.0	25.0	

- 1) Click the SP Units (Annual) button
- 2) Click the Append Row button to add a row
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide

BA Business Area or Center that hosts the SP you are requesting

use of

NASA Org The directorate or division requesting Service Pool Units

Service Pool The Service Pool you are requesting services from Sub Pool The SP Sub Pool you are requesting services from

FY 20XX Units Enter requested SP Units for two previous years, the budget year


and four outyears. SP Units are measured in different units

depending on the type of SP usage requested (e.g. hours, square

feet, headcount, etc.)




What goes in the Input Layout? (Cont.)



- 4) Click the Transfer Variables button to sort the row of data you entered and total the input area
- 5) Click the Recompute button to transfer data from the input area to the output area
- 6) Click the Refresh SP Rate to bring in the newest Service Pool rates
- 7) Repeat for all of the Organizations you are responsible for
- 8) Click the Save button to save your data.



What goes in the Input Layout? Allocating Service Pool costs



Note: After submitting your changes to version control, you need to click the **Execute Allocation** button in order to receive any allocation of service pool costs based upon your WBS element's subscription to a service pool. These costs are comprised of FTEs, FTE \$, Travel \$, Other Direct \$, and WYEs and are based on the percentage of the requested service pool's capacity being consumed by the service pool for which you are planning.



Where can I see the output?

									SP	Ur	its a	and \$ (<i>i</i>	Annu	al) – O	SP Units and \$ (Annual) – Output La														
F	TE and \$1	(Annual)	Trave	el \$ (Annua)	SP Uni	ts and \$ (Annua	al) Ot	her Dir \$ (Annua	al)	WYE (Annual) FT	E and \$ (Pha	se) Trav	el \$ (Phase)	SP Units a													
	Source	Detail	Guide Type	ОЭ Туре	ВА	NASA Org		Service pool	Sub-pool	UOM	SP Type	FY 2004 Units	FY 2004 \$	FY 2005 Units	FY 2005 \$	FY 2006 Units F													
	DIRECT	#	INGUIDE	#	21	21AS	Space Te	F&RS	PROPERTY	PC	ASP	50.0	136.418	50.0	136.519	50.0													
	DIRECT	#	INGUIDE	#	21	21AS	Space Te	S&E	ENG	HR	DSP	60.0	0.000	60.0	0.000	60.0													
	DIRECT	#	INGUIDE	#	21	21SF	Space Pr	F&RS	PROPERTY	PC	ASP	25.0	68.209	25.0	68.260	25.0													
	DIRECT	#	INGUIDE	OG Type	ВА	NASA Org	Total	Service pool	Sub-pool			135.0	204.627	135.0	204.779	135.0													
	DIRECT	Detail	Guide Type	OG Type	ВА	NASA Org	Total	Service pool	Sub-pool			135.0	204.627	135.0	204.779	135.0													
	Source	Detail	Guide Type	ОО Туре	ВА	NASA Org	Total	Service pool	Sub-pool			135.0	204.627	135.0	204.779	135.0													

- 1) Click the SP Units and \$ (Annual) output button to view the output area.
- 2) The following information is shown:

Source The name of the Service Pool or Direct if planned yourself

Detail The name of the Sub-pool

Guide Type Inguide or Overguide

OG Type The type of Overguide: New Initiative, Augment, Price, and (#) Unassigned.

BA Business Area or Center

NASA Org The directorate or division the Service Pool units are being requested for

Service Pool

The Service Pool you are requesting services from

The SP Sub Pool you are requesting services from

UOM Unit of Measure for the requested SP

SP Type ASP (Allocated Service Pool) or DSP (Demand Service Pool)

FY 20XX Units The number of SP Units requested

FY 20XX \$ The dollars associated with the SP (equal to SP Units X Rate).

Totals The totals for all Organizations listed



Requesting Annual Other Direct \$

- Goal: Request annual Other Direct \$ by Organization
- Why: As part of the budget build-up, the project planning requester must determine the amount of procurement funding (Other Direct \$) each Organization has to execute the WBS element's task. This amount is usually determined from the Program/Project Full Cost guidelines after considering the costs from all the full cost components.






Requesting Annual Other Direct \$ (Cont.)


Steps for entering header data:

- 1. Log On
- 2. Open "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
- 3. Enter Header Data
- 4. Click the Transfer Header Variables button
- 5. Click the Other Direct \$ (Annual) button
- 6. Enter Input area data





What goes in the Input Layout?



- 1) Click the Other Dir \$ (Annual) button
- 2) Click the Append Row button to add a row.
- 3) Enter the following:

Guide Type Inguide or Overguide

OG Type Overguide type: New Initiative, Augment, Price or (#) unassigned.

You must use unassigned (#) if you selected inguide

NASA Org The directorate or division requesting Other Direct \$

FS Fund Source – The Fund Source that the project WBS is associated

with

Contract The contract ID the WYEs are associated to, or UCONTRACT(n) for

unassigned

CI Commitment Item


Prior Year(s) \$ The sum of all prior year costs

FY 20XX \$ Enter Other Dollar requests for two previous years, the budget year

and four outyears.



What goes in the Input Layout? (Cont.)



- 4) Click the Transfer Variables button to sort the row of data that you entered and total the input area
- 5) Click the Recompute button to transfer data from the input area to the output area.
- 6) Repeat for all of the organizations that you are responsible for.
- 7) Click the Save button to save your data.



Where can I see the output?

								Ot	her	Direct	\$ (A	nnua	I) – C	utpu	t Lay	out
TE and \$	(Annual)	Trave	el \$ (Annual) SP	Units and \$ (A	nnu	al) Other	Dir \$ (Annua	al)	WYE (Annual)	FTE	and \$ (Phas	e) T	ravel \$ (Phas	e) SI	P Units a 🕨
Source	Detail	Guide Type	ОС Туре	NASA Org		FS	Contract	Vendor	CI	Prior Year(s) \$	FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 :
DIRECT	#	INGUIDE	#	21AS	Space Te	29	UCONTRACT1	Unassi	2600	7,800.000	4,750.000	4,750.000	4,500.000	4,500.000	4,500.000	4,500.000
DIRECT	#	INGUIDE	#	21SF	Space Pr	29	UCONTRACT2	Unassi	2600	2,800.000	1,300.000	1,300.000	1,300.000	1,150.000	1,150.000	1,150.000
DIRECT	#	INGUIDE	OG Type	NASA Org	Total	FS	Contract		CI	10,600.000	6,050.000	6,050.000	5,800.000	5,650.000	5,650.000	5,650.000
DIRECT	Detail	Guide Type	ОС Туре	NASA Org	Total	FS	Contract		CI	10,600.000	6,050.000	6,050.000	5,800.000	5,650.000	5,650.000	5,650.000
Source	Detail	Guide Type	ОО Туре	NASA Org	Total	FS	Contract		CI	10,600.000	6,050.000	6,050.000	5,800.000	5,650.000	5,650.000	5,650.000

- 1) Click the Other Dir \$ (Annual) output button to view the output area.
- 2) The following information is shown:

Source The name of the Service Pool, G&A, or Direct if planned yourself

Detail The name of the Service Sub-pool or (#) if not applicable

Guide Type Inguide or Overguide

OG Type The type of Overguide: New Initiative, Augment, Price, and (#)

Unassigned

NASA Org The directorate or division the Other Direct \$ is budgeted for

FS Fund Source

Contract The contract ID the Other Direct \$ is planned for

Vendor Name The name of the company on the contract

CI Commitment Item

Prior Year(s) \$ The sum of all prior year costs


FY 20XX \$ The actual amount of requested Direct Other \$

Totals The totals for all Organizations listed

Slide #101



Budget Formulation: Corporate G&A Planning





Overview: Corporate G&A Planning

- Based upon recent Full Cost decisions, Corporate G&A will utilize a different cost collector to establish Corporate G&A requirements
- Corporate G&A will be planned in the Project Planning folders. Corporate G&A planners need to review all Project Planning training materials
- Modifications to Corporate G&A Allocation functionality will be implemented for the February release
- While no changes have been made to Center G&A planning, Center G&A Allocation will be modified as a result of Corporate G&A



Role Overview

The roles in the class and how they differ

- Corporate G&A Authorizer
 - <u>Distributes</u> Corporate G&A authorizations from Project Definition to WBS element level.
 - Has access to the Projects Secondary FTE Distribution and Projects – Secondary Travel Dollar Distribution folders.




- <u>Requests</u> Corporate G&A (at WBS element level) for FTEs, Travel, Service Pools, Other Direct Dollars and WYEs.
- Has access to the Proj Plan (FTE, Travel, SP, Other Direct \$, WYE) and PP – Phasing (Other Direct \$) folders.
- Corporate G&A Administrator
 - Allocates Corporate G&A to Projects.
 - This process has not been implemented for BF Release 5.






Corporate G&A Idiosyncrasies





Planning Folder for Corporate G&A




- Plan Corporate G&A in the PP folders:
 - Projects Secondary FTE Dist.
 - Projects Secondary Travel \$ Dist.
 - Proj Plan (FTE, Travel, SP, Oth Dir \$, WYE)
 - PP Phasing (Other Dir \$)



Corporate G&A WBS Elements

- Corporate G&A WBS elements have unique attributes
 - All Corporate G&A WBS elements are numbered either BA-103-XX...or BA-104-XX...
 - For example, 62-103-01-12-01 is a Corporate G&A WBS element
- Corporate G&A Planners will be restricted to WBSes of this type





Corporate G&A Reports

- Some Corporate G&A data is available through the Corporate G&A reports menu
- Other Corporate G&A report titles will remain in the menu bar, but can not be used to retrieve data


Corporate G&A Reports

- Corporate G&A Rate
- Cost Recovery Annual
- Cost Recovery Phased
- Expense vs. Revenue –Annual
- Expense vs. Revenue Version Comparison









- Annual planning, phasing and reporting for Corporate G&A will mimic Project Planning. Please see Project Planning course materials for detailed procedures.
- Corporate G&A Allocation modifications will be implemented in the February release.




Demonstrations and Exercises

Now, let's get our hands on the system.



Using your exercise handout, go to Project Planning & Corporate G&A Requestor Exercise: (steps 1-39)





Reviewing Center G&A Allocations & Other Full Cost Allocations



Overview: Center G&A Allocations

This section will focus on the following:

- ➤ Entering Header Data
- ➤ Reviewing G&A Allocation output views
- Reviewing corresponding reports



Process Flow: Center G&A Allocations

Center G&A
Functions
prepare
Budget
requirements

Total
Requirements
for Center
G&A are
Consolidated

Based on Workforce data; G&A rate is calculated Center
Allocates
Center G&A to
Projects and
Corp G&A

Project
Planners
Review G&A
output details



Table 1 (FTEs / R&PM)

Center Control Planning (Travel \$)

Primary Resource Dist. (FTEs)

Primary Resource Dist. (Travel \$)

Projects - Secondary FTE Dist.

Projects - Secondary Travel \$ Dist.

Service Pools - Secondary FTE Dist.

🖶 Service Pools - Secondary Travel \$ Dist.

tr G&A - Secondary FTE Dist.

tr G&A - Secondary Travel \$ Dist.

Corp G&A - Secondary FTE Dist.

Corp G&A - Secondary Travel \$ Dist.

Proj Plan (FTE,Travel,SP,Oth Dir \$,WYE)

PP-Phasing (Other Dir \$)

Svc Pool (FTE,Travel,SP,Oth Dir \$,WYE)

SP-Phasing (Other Dir \$)

Ctr G&A (FTE,Travel,SP,Oth Dir \$,WYE)

The CE-Phasing (Other Dir \$)

Corp G&A (FTE,Travel,SP,Oth Dir \$,WYE)

CO-Phasing (Other Dir \$)

Service Pool - Capacity / Rate Planning

Service Pool - Revenue Planning

Center G&A - Allocations

Corporate G&A - Allocations

In the **Center G&A – Allocation folder**, the Center CFO performs Center G&A allocations back to Projects.

In the **Pro Plan (FTE, Travel, SP, Oth Dir \$, WYE)** the Project Planning Requester can review the Center G&A allocated to the project WBS.


Why: Project planners contribute a part of the Projects' budget towards funding Center G&A functions from which they benefit. The assessment is based on direct on-site Workforce and can be reviewed by the Project Planner to understand the Full Cost requirements of the project.



How is the Center G&A Rate Calculated?

- Step 1: All Center G&A Functions submit requirements in Full Cost
- Step 2: As the numerator, the functions' requirements are consolidated for a Total G&A requirement for the Center
- Step 3: As the divisor, the Center's Total Direct On-Site Workforce is consolidated
 - Direct On-Site Workforce includes:

 - → Service Pool FTEs and WYEs benefiting Projects based on its service pool utilization
- Step 4: The G&A rate is developed by dividing the Center's Total G&A requirement by the Center's Total Direct On-Site Workforce
- Step 5: Center G&A is allocated to the Project by multiplying the Center G&A rate with the Project's Direct On-Site Workforce











Understanding the Allocation

- In Full Cost, there are five elements of planning
 - Salary Funding (formerly known as FS41\$)
 - Travel Funding (formerly known as FS42 \$)
 - All Other Funding (Other Direct \$ Procurement)
 - Civil Servant Workforce (FTEs)
 - Contractor Workforce (WYEs)
- In order to maintain data integrity, the Allocation will be done for the Total Dollar amount (a composite of the 3 funding elements) as well as separately in 3 types of Funding elements and the 2 Workforce elements





What Does the Center G&A Administrator do?



- The Center G&A Administrator has a planning folder in which the Total On-Site Workforce (OSWF) can be reviewed
- Based on the OSWF and the G&A rate, the Center G&A Administrator allocates Center G&A to the Projects



Center G&A Allocation Checklist

- Goal: Review planning steps required before the Center G&A Allocation can occur
- Why: Because budget planning is an integrated process, there are dependencies among different planning elements. The system logic is built to comply with those dependencies, therefore the project planning requester must ensure all the steps are fulfilled in order to view the Center G&A Allocation



Center G&A Allocation Checklist

Checklist for Project Planning Requesters:


- Plan Project WBS element's FTEs
- 2. Plan Project WBS element's WYEs
- 3. Plan Service/Sub-Pool unit subscription
- 4. Execute Service/Sub-Pool allocation
- 5. Release planning information to DRAFT Version & Save
 - This allows the planning data to be set to move to Final Version
- 6. Release planning information to Final Version & Save
 - This allows the Center G&A Allocation Administrator to include the Project's Direct On-site Workforce in the rate calculation
- 7. Exit out of planning folder
- Ensure Center G&A Allocation Administrator has executed the allocation
 - The Center G&A Allocation is a push down process in the Budget Formulation system. Unless the Center G&A Administrator executes the "allocation," the information will not be visible to the Project Planning Requester.





Enter Header Data

- Goal: Enter the appropriate characteristics in the Header Area to define the data you want to plan
- Why: All planning data entered into the system is categorized and stored based on the Header Data combination






Enter Header Data (Cont.)

- Steps for entering header data:
 - 1. Log On
 - 2. Open the "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
 - 3. Enter Header Data





Project Planning (FTE, Travel, SP, Other Dir \$, WYE) Folder





What goes in the Header Area?

			Header Area
Name of Variable	Long description	Selection	Characteristic Value Ext. Display
Center	BA	21	Ames Research Center
Budget Year	Budget Year	2006	2006
Agency Version	Agency Version	A001	Pre-POP
Center Version	Center Version	C001	C001
Type of Planning	Type of Planning	NOA	New Obligation Auth.
Appropriation Type	Appropriation Type	SAT	Science and Tech
WBS Element	WBS element	21-721-10-	Systems Engineering/architecture
Network	Network	#	Not assigned
Activity	Network activity	#	Not assigned
Fiscal Year	Fiscal year	2004	2004

1) Enter the following in the Header Area to define the data that you want to plan:

Center The two-digit Center number

Budget Year The year you are planning

Agency Version The Agency Version you are working in (A001-A006)

Center Version The Center Version you are working in (C001-C005)

Type of Planning The type of Budget Plan (NOA or COST)

Appropriation Type The appropriation the Project belongs to (SAT or HSF)

WBS Element The WBS Element you are planning for

Network The Network you are planning for (# - unassigned)

Network Activity The Network activity you are planning for (# - unassigned)


Fiscal Year The fiscal year you are working in (Budget Year -2)

2) Click the Transfer Variables button to set the data you want to plan.



Reviewing the Allocation

- Goal: Review the allocation of Center G&A by the different elements of planning in the output section
- Why: The allocation of G&A occurs by the elements of full cost planning, therefore you must look at each element in the output section to see the components of the total G&A allocation. The allocation is identified by the source column citing "CTR" to represent Center G&A.





Reviewing the Allocation (Cont.)

Steps for reviewing the Center G&A Allocation:

- 1. Log On
- Open the "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
- 3. Enter Header Data
- 4. Select different planning elements in the output section
- 5. Look for the source column with the title CTR





What is the Source Column in the Output Section?

- Source: It indicates the originator of the planning element and its associated cost
 - DIRECT: Data planned directly by the project planning requester
 - CTR: Data from Center G&A Allocation
 - CORP: Data from Corporate G&A Allocation
 - F&RS: Data from Facilities and Related Service Pool
 - S&E: Data from Science and Engineering Service Pool
 - IT: Data from Information Technology Service Pool
 - FAB: Data from Fabrication Service Pool
 - WT: Data from Wind Tunnel Service Pool
 - TEST: Data from Test Services Service Pool

Source	Detail	Odide Type	оо туре	renon e rg		LC	FY 2004 FTEs	FY 2004 \$	FY 2005 FTEs	FY 2005 \$
CTR	#	INGUIDE	#	21AS	Space Technology	#	2.7	246.245	0.0	0.000
CTR	#	INGUID		lotor V		#	2.5	233.621	0.0	0.000
CTR	#	INGUID		–. –		LC	5.2	479.866	0.0	0.000
CTR	Detail	Guide T	27 3	Sour	10.P	LC	5.2	479.866	0.0	0.000
DIRECT	#	INGUID	<u>~ </u>			#	5.0	625.000	5.0	640.000
DIRECT	#	INGUID	оо туро	14000 OIG	Total	LC	5.0	625.000	5.0	640.000
DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	LC	5.0	625.000	5.0	640.000
F&RS	PROPERTY	INGUIDE	#	21AS	Space Technology	#	0.0	2.103	0.0	2.154
F&RS	PROPERTY	INGUIDE	OG Type	NASA Org	Total	LC	0.0	2.103	0.0	2.154
F&RS	Detail	Guide Type	OG Type	NASA Org	Total	LC	0.0	2.103	0.0	2.154



Reviewing the Other Direct \$ Allocation

	Other Direct \$ (Annual) – Output Area													
	FTE and \$ ((Annual)	Travel \$ (Ar	nual)	SP Units a	and \$ (Annual)	Other D	ir \$ (4	Annual) V	WYE (Annual) F		E and \$ (Phase)	Travel \$ (Phase)	
	Source	Detail	Guide Type	ОЭ Туре	NASA Org			FS	Contract	Vendor Name	CI	Prior Year(s) \$	FY 2004 \$	FY 2005 \$
	CTR	#	INGUIDE	#	21AS	Space Technolo	gy Division	#	#	#	#	0.000	418.870	0.000
	CTR	#	INGUIDE	#	21SF	Space Projects [Division	#	#	#	#	0.000	397.397	0.000
	CTR	#	INGUIDE	ОС Туре	NASA Org	Total		FS	Contract		CI	0.000	816.267	0.000
	CTR	Detail	Guide Type	ОС Туре	NASA Org	Total			Contract		CI	0.000	816.267	0.000
	DIRECT	#	INGUIDE	#	21AS	Space Technolo	gy Division	29	UCONTRACT1	Unassigned	2600	7,800.000	4,750.000	4,750.000
	DIRECT	#	INGUIDE	#	21SF	Space Projects D	Division	29	UCONTRACT2	Unassigned	2600	2,800.000	1,300.000	1,300.000
	DIRECT	#	INGUIDE	ОС Туре	NASA Org	Total		FS	Contract		CI	10,600.000	6,050.000	6,050.000
	DIRECT	Detail	Guide Type	ОС Туре	NASA Org	Total		FS	Contract		CI	10,600.000	6,050.000	6,050.000
	F&RS	PROPERTY	INGUIDE	#	21AS	Space Technolo	gy Division	#	#	#	#	0.000	6.010	6.010
	F&RS	PROPERTY	INGUIDE	OG Type	NASA Org	Total		FS	Contract		CI	0.000	6.010	6.010
	F&RS	Detail	Guide Type	OG Type	NASA Org	Total		FS	Contract		CI	0.000	6.010	6.010
	S&E	ENG	INGUIDE	#	21AS	Space Technolo	gy Division	#	#	#	#	0.000	0.105	0.105
	S&E	ENG	INGUIDE	OG Type	NASA Org	Total		FS	Contract		CI	0.000	0.105	0.105
	S&E	Detail	Guide Type	ОС Туре	NASA Org	Total		FS	Contract		CI	0.000	0.105	0.105
	Source	Detail	Guide Type	OG Type	NASA Org	Total		FS	Contract		CI	10,600.000	6,872.382	6,056.115

- 1. Click on the Other Direct \$ (Annual) button in the output area
- Look for the Source Column
- 3. Review the allocations from different sources



Reviewing the Travel \$ Allocation

	Travel \$ (Annual) – Output Area													
	FTE and \$	(Annual)	Travel \$ (Annual)		SP Units and \$ (Annual)		Other Di	Other Dir \$ (Annual)		WYE (Annual)		(Phase)	Travel \$ (Phase)	
	Source	Detail	Guide Type	OG Type	NASA Org			FY 2004 \$	FY 2005 \$	FY 2006 \$	FY 2007 \$	FY 2008 \$	FY 2009 \$	FY 2010 \$
	CTR	#	INGUIDE	#	21AS	Space Technolog	y Division	6.347	0.000	0.000	0.000	0.000	0.000	0.000
	CTR	#	INGUIDE	#	21SF	Space Projects D	ivision	6.021	0.000	0.000	0.000	0.000	0.000	0.000
	CTR	Detail	Guide Type	OG Type	NASA Org	Total		12.368	0.000	0.000	0.000	0.000	0.000	0.000
	DIRECT	#	INGUIDE	#	21AS	Space Technolog	y Division	75.000	75.000	75.000	75.000	75.000	75.000	75.000
	DIRECT	#	INGUIDE	#	21SF	Space Projects D	ivision	20.000	20.000	20.000	20.000	20.000	20.000	20.000
	DIRECT	Detail	Guide Type	OG Type	NASA Org	Total		95.000	95.000	95.000	95.000	95.000	95.000	95.000
	F&RS	PROPERTY	INGUIDE	#	21AS	Space Technolog	y Division	60.096	60.096	60.096	60.096	60.096	60.096	60.096
	F&RS	Detail	Guide Type	OG Type	NASA Org	Total		60.096	60.096	60.096	60.096	60.096	60.096	60.096
	S&E	ENG	INGUIDE	#	21AS	Space Technolog	y Division	0.421	0.421	0.421	0.421	0.421	0.421	0.421
	S&E	Detail	Guide Type	OG Type	NASA Org	Total		0.421	0.421	0.421	0.421	0.421	0.421	0.421
	Source	Detail	Guide Type	OG Type	NASA Org	Total		167.885	155.517	155.517	155.517	155.517	155.517	155.517

- 1. Click on the **Travel \$ (Annual) button** in the output area
- Look for the Source Column
- 3. Review the allocations from different sources



Reviewing the FTE and Associated Salary \$ Allocation

	FTE and \$ (Annual) – Output Area												
	FTE and \$ (Annual)		Travel \$ (Annual) SP Unit		nits and \$ (Annu	nits and \$ (Annual) Other Dir \$ (Ar		I) WYE (A	nnual)	FTE and \$ (Pha	se)	Travel \$ (Phase)	
B	Source	Detail	Guide Type	OG Type	NASA Org		LC	FY 2004 FTEs	FY 2004 \$	FY 2005 FTEs	FY 2005 \$	FY 2006 FTEs FY	
	CTR	#	INGUIDE	#	21AS	Space Technology	#	2.7	246.245	0.0	0.000	0.0	
	CTR	#	INGUIDE	#	21SF	Space Projects Div	/i #	2.5	233.621	0.0	0.000	0.0	
	CTR	#	INGUIDE	OG Type	NASA Org	Total	LC	5.2	479.866	0.0	0.000	0.0	
	CTR	Detail	Guide Type	OG Type	NASA Org	Total	LC	5.2	479.866	0.0	0.000	0.0	
	DIRECT	#	INGUIDE	#	21AS	Space Technology	' #	5.0	625.000	5.0	640.000	5.0 €	
	DIRECT	#	INGUIDE	OG Type	NASA Org	Total	LC	5.0	625.000	5.0	640.000	5.0 €	
	DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	LC	5.0	625.000	5.0	640.000	5.0 €	
	F&RS	PROPERTY	INGUIDE	#	21AS	Space Technology	#	0.0	2.103	0.0	2.154	0.0	
	F&RS	PROPERTY	INGUIDE	OG Type	NASA Org	Total	LC	0.0	2.103	0.0	2.154	0.0	
	F&RS	Detail	Guide Type	OG Type	NASA Org	Total	LC	0.0	2.103	0.0	2.154	0.0	
	S&E	ENG	INGUIDE	#	21AS	Space Technology	#	0.6	78.947	0.6	80.842	0.6	
	S&E	ENG	INGUIDE	OG Type	NASA Org	Total	LC	0.6	78.947	0.6	80.842	0.6	
	S&E	Detail	Guide Type	OG Type	NASA Org	Total	LC	0.6	78.947	0.6	80.842	0.6	
	Source	Detail	Guide Type	OG Type	NASA Org	Total	LC	10.8	1,185.917	5.6	722.996	5.6 7	

- 1. Click on the FTE and \$ (Annual) button in the output area
- Look for the Source Column
- 3. Review the allocations from different sources




Reviewing the WYE Allocation

WYE (Annual) – Output Area												
FTE and \$1	(Annual)	Trave	el \$ (Annua	l) SP	Units and \$ (Annual) Other Dir		ir \$ (Annual)	r \$ (Annual) WYE (Annual)		E and \$ (Phase)	Travel \$ (Phase)	
Source	Detail	Guide Type	OG Type	NASA Org		Contract	Vendor Name	Location	FY 2004 WYEs	FY 2005 WYEs	FY 2006 WYEs FY	
CTR	#	INGUIDE	#	21AS	Space Technol	#	#	ONSITE	1.1	0.0	0.0	
CTR	#	INGUIDE	#	21SF	Space Projects	#	#	ONSITE	1.1	0.0	0.0	
CTR	#	INGUIDE	OG Type	NASA Org	Total	Contract		Location	2.2	0.0	0.0	
CTR	Detail	Guide Type	OG Type	NASA Org	Total	Contract		Location	2.2	0.0	0.0	
DIRECT	#	INGUIDE	#	21AS	Space Technol	UCONTRACT1	Unassigned	ONSITE	7.0	7.0	7.0	
DIRECT	#	INGUIDE	#	21SF	Space Projects	UCONTRACT2	Unassigned	ONSITE	12.0	12.0	12.0	
DIRECT	#	INGUIDE	OG Type	NASA Org	Total	Contract		Location	19.0	19.0	19.0	
DIRECT	Detail	Guide Type	OG Type	NASA Org	Total	Contract		Location	19.0	19.0	19.0	
Source	Detail	Guide Type	OG Type	NASA Org	Total	Contract		Location	21.2	19.0	19.0	

- 1. Click on the WYE (Annual) button in the output area
- Look for the Source Column
- 3. Review the allocations from different sources



Phasing








During initial and mid-year phasing plan creation, phasing occurs for projects, service pools, Center G&A and Corporate G&A using manual entry or algorithms built into the system.

- Phasing Topics:
 - How to phase
 - Phasing algorithms
 - Incremental and cumulative phasing





Phasing Goal

- **Goal:** Use the phasing input areas to phase Project Planning requests for FTEs, FTE \$, Travel \$, Service Pool \$ and WYEs
- Why: Phasing plans are done for the year of execution as a means of tracking performance. Phasing plans usually follow plans for spending on technical milestones. These plans will be used in conjunction with Core Financial data for plans vs. actuals analysis.






Phasing Goal

Phasing

- 1. Logon
- Open the "Project Planning (FTE, Travel, SP, Other Dir \$, WYE)" folder
- Enter Header Data (ensure budget year and fiscal year are correct)
- 4. Click on the appropriate Phasing Input Layout Button
- 5. Use algorithm buttons or manually enter phasing data
- 6. View the data in the matching output area
- 7. Save the data when complete





Header Data for Phasing

				Header Area
	Name of Variable	Long description	Selection	Characteristic Value Ext. Display
	Center	BA	21	Ames Research Center
	Budget Year	Budget Year	2006	2006
	Agency Version	Agency Version	A001	Pre-POP
	Center Version	Center Version	C001	C001
	Type of Planning	Type of Planning	NOA	New Obligation Auth.
2	Appropriation Type	Appropriation Type	SAT	Science and Tech
	WBS Element	WBS element	21-721-10-	Systems Engineering/architecture
	Network	Network	#	Not assigned
	Activity	Network activity	#	Not assigned
	Fiscal Year	Fiscal year	2004	2004

Center The two-digit Center number Budget Year The year you are planning

Agency Version The Agency Version you are working in (A001-A006) **Center Version** The Center Version you are working in (C001-C005)

Type of Planning The type of Budget Plan (NOA or COST)

Appropriation Type The appropriation the Project belongs to (SAT or HSF)

WBS Element The WBS Element you are planning for

Network The Network you are planning for (# - unassigned)


Network Activity The Network activity you are planning for (# - unassigned)

Fiscal Year The fiscal year you are working in (Budget Year -2)

 The year of information you are phasing is dictated by the year you have showing under Fiscal Year




FTE (Phase) Input Area






WYE (Phase) Input Area






Travel \$ (Phase) Input Area





SP Units (Phase – DSP only) Input Area






Phasing Algorithms

- Straight-Line: Straight-Line
 - Uses the same percentage in each month (Total / 12)
- User-Defined: Ser-Defined
 - Allows you to define a series of percentages to apply to the amounts for each month
- Ramp Up: (Only Available for WYEs, Travel, & SP)
 - Amount increases each month & average equals the annual planned
- Ramp Down: (Only Available for WYEs, Travel, & SP)
 - Amount decreases each month & average equals the annual planned
- Manual: FTE (Phase)
 - Manually enter the numbers Cost Center by Cost Center.
- Cumulative Phasing FTE \$ (Phase) Cumulative
 - Carries in prior year money available monthly
- Incremental Phasing FTE \$ (Phase) Incremental
 - Shows the entire amount of money carried in from prior years that has been phased up to the current month
- Each button, if used, applies the same algorithm to all of the Cost Center that were planned during the annual planning.



Straight-Line Phasing of FTEs




- 1) In the Header Area, ensure the fiscal year is set to the year you want to phase the annual numbers for
- 2) Select the appropriate FTE (Phase) input layout
- Click the Straight-Line button. All of the FTEs you have planned will appear in each month for the fiscal year
- 4) Make any manual adjustments to the numbers
- 5) Click the Transfer Variables button to sort the data you entered
- 6) Click the **Recompute button** to total your rows and move the data to the output area
- 6) View the resulting output in the FTE and \$ (Phase) output area
- 7) Click the **Save button** when complete



User-Defined Phasing of FTEs


User-Defined % (Phase) – Input Area												
Travel \$ (Phase) - Incremental	Trav	Travel \$ (Phase) - Cumulative			SP Units (Phase)		SP Units (Phase) - Delta			e) Use	User-Defined % (Phase)	
	OCT - %	NOV-%	DEC - %	JAN - %	FEB - %	MAR - %	APR - %	MAY - %	JUN - %	JUL-%	AUG - %	SEP - %
Phasing: FTE	5	5	10	10	10	10	10	10	10	10	5	5
Phasing: Travel	5	5	10	10	10	10	10	10	10	10	5	5
Phasing: Svc Pools	0	0	0	10	20	20	10	10	10	10	5	5
Phasing: WYE	5	5	10	10	10	10	10	10	10	10	5	5

- In the Header Area, ensure the fiscal year is set to the fiscal year you want to phase
- In the input area, scroll to the right until you see the User-Defined % (Phase) button
- 3) Enter the percentages you want to phase. (Total must add to 100% for commits and obs. Cost must add up to 83%)






User-Defined Phasing of FTEs



- 4) In the input area, click the FTE (Phase) button
- 5) In the lower row of input area buttons, click the **User Defined button** to apply the percentages to the annual numbers
- 6) View the resulting FTE output in the FTE and \$ (Phase) output area
- 7) Click the Save button when complete



Manual Phasing of FTEs



- 1) In the Header Area, ensure the fiscal year is set to the fiscal year you want to phase
- 2) In the input area, click on the FTE (Phase) button
- 3) Click on the **Append Row button** to add a row
- Enter the guide type, overguide type, NASA organization, labor category, and the monthly numbers for the organization
- 5) Click the **Transfer Variables button** to sort the new row
- 6) Repeat for each organization
- 7) Click the **Save button** when complete



Phasing FTE\$, Travel, SP, and WYEs

- The Phasing Algorithm buttons work the same way for each of the other areas not demonstrated
 - FTE \$
 - Travel
 - Service Pools
 - WYEs



- Each has an output area where you can see the associated dollars by month.
 - FTE and \$ (Phase)
 - Travel \$ (Phase)
 - SP Units and \$ (Phase)
 - Other Direct \$ (Phase)
 - WYE (Phase)



FTE Incremental and Cumulative Phasing



SPECIAL NOTE: The system allows Project Planning requesters the option to view and phase the FTE \$ amounts by an Incremental view or a Cumulative view. This added feature allows for different methods of viewing the phasing data

FTE \$ (Phase) Incremental: This view allows the Project Planning requester to phase prior and previous years obligation and cost amounts in an incremental view. The current year obligation and cost amounts are driven by the phasing of the FTE units and the phased FTE rates

FTE \$ (Phase) Cumulative: This view allows the Project Planning requester to phase prior and previous years obligation and cost amounts in a cumulative view. The current year obligation and cost amounts are driven by the phasing of the FTE units and the phased FTE rates



Incremental and Cumulative Phasing

- The difference between Incremental vs. Cumulative Phasing layouts:
 - Incremental layout depicts the monthly phased \$ for a single month in the month columns.
 - Cumulative layout depicts the year-to-date phased \$ in the month columns.

Inc	Incremental														
		Carry In	OCT-\$	NOV-\$	DEC-\$	JAN - \$	FEB-\$	MAR - \$	APR-\$	MAY - \$	JUN-\$	JUL-\$	AUG - \$	SEP-\$	Total 2058 \$
OBS	- Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
OBS	- Curr PY	0.000	60.000	75.000	60.000	75.000	60.000	75.000	60.000	75.000	60.000	75.000	60.000	75.000	810.000

The same data presented differently

C	uı	mulat	ive		7											
			Carry In	OCT - \$	NOV-\$	DEC - \$	JAN-\$	FEB-\$	MAR-\$	APR-\$	MAY - \$	JUN-\$	JUL-\$	AUG-\$	SEP-\$	Total 2058 \$
OI	BS	- Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
OI	BS	- Curr PY	0.000	60.000	135.000	195.000	270.000	330.000	405.000	465.000	540.000	600.000	675.000	735.000	810.000	810.000



Phase \$ - Incremental

	FTE \$ (Phase) - Incremental															ntal
◆ YE (Annual) FTE (Phase) FTE \$ (Phase) - Incremental								\$ (Phase)	- Cumulativ	/e	Travel \$ (Phase)			el \$ (Phase	Т	
933	Recompute A La															
		Carry In	OCT - \$		DEC ®	IANI Œ	FEB-\$	MAR - \$	APR-\$	MAY - \$	JUN - \$	JUL-\$	AUG - \$	OED @	Total 2003 \$	Carry Out
	OBS - Prior PY	0.000	0.000	0.000	2.0		0.000	0.000	0.000	- 3		0.000	0.000	1 100	- 50	0.000
	OBS - Curr PY	0.000	125.000	83.333	83.333	83.333	156.250	156.250	156.250	156.250	156.250	156.250	156.250	416.667	1,885.417	0.000
	COSTS - Prev PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Curr PY	0.000	125.000	83.333	83.333	83.333	156.250	156.250	156.250	156.250	156.250	156.250	156.250	416.667	1,885.417	0.000
2 3	COSTS - TOTAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000

- 1) In the Header Area, ensure the fiscal year is set to the year of annual numbers you want to phase
- In the input area, click the FTE \$ (Phase) Incremental button 2)
- 3) Enter Carry In values for:

OBS – Prior PY Prior Program Year money available to obligate COSTS – Prior PY

Obligated Prior Program Year money available to cost COSTS – Prev PY

The sum of all Obligated money available to cost

(predating the Prior PY)

Total of all your Program Year costs COSTS – TOTAL



Phase \$ - Cumulative

	FTE \$ (Phase) - Cumulative															tive	
◆ YE (Annual) FTE (Phase) FTE \$ (Phase) - Incremental								FTE \$	(Phase) - C	umulative	Tı	avel \$ (Phase) Tra	vel \$ (Phase) - Incrementa	al Tra	vel \$ (Phase
900	***Recompute																
			Carry In			DEC-\$	JAN - \$	FEB-\$	MAR - \$	APR-\$	MAY - \$	JUN-\$	JUL-\$	AUG-\$	SEP-\$	Total 2003 \$	Carry Out
	OBS	- Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	OBS	- Curr PY	0.000	125.000	208.333	291.667	375.000	531.250	687.500	843.750	1,000.000	1,156.250	1,312.500	1,468.750	1,885.417	1,885.417	0.000
	COSTS	- Prev PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
2	COSTS	- Prior PY	125.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	125.000
	COSTS	- Curr PY	0.000	125.000	208.333	291.667	375.000	531.250	687.500	843.750	1,000.000	1,156.250	1,312.500	1,468.750	1,885.417	1,885.417	0.000
2 %	COSTS	- TOTAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000

- 1) In the Header Area, ensure the fiscal year is set to the year of annual numbers you want to phase
- 2) Select the FTE \$ (Phase) Cumulative input layout
- 3) Enter Carry In values for:

OBS – Prior PY
COSTS – Prior PY
COSTS – Prev PY
(predating
COSTS – TOTAL

Prior Program Year money available to obligate Obligated Prior Program Year money available to cost. The sum of all Obligated money available to cost the Prior PY).

Total of all your Program Year costs



Planning Folder for Other Direct \$ Phasing

Planning Folders

- Center Control Planning (FTEs / R&PM)
- Center Control Planning (Travel \$)
- Primary Resource Dist. (FTEs)
- Primary Resource Dist. (Travel \$)
- Projects Secondary FTE Dist.
- Projects Secondary Travel \$ Dist.
- Service Pools Secondary FTE Dist.
- Service Pools Secondary Travel \$ Dist.
- Ctr G&A Secondary FTE Dist.
- Ctr G&A Secondary Travel \$ Dist.
- Corp G&A Secondary FTE Dist.
- Corp G&A Secondary Travel \$ Dist.
- Proj Plan (FTE,Travel,SP,Oth Dir \$,WYE)
- PP-Phasing (Other Dir \$)
- Svc Pool (FTE,Travel,SP,Oth Dir \$,WYE)

In addition to the project planning folder, the Project Planning Requester also has access to the PP- Phasing (Other Direct \$) folder.

Note: Phasing for Project Planning Other Direct \$ requests is performed in a separate planning folder because the header data contains more fields than the phasing plans for FTEs, Travel \$, SP Units, and WYEs. The separate folder allows you to phase each line individually. Phasing for Other Direct \$ occurs in the Project Plan – Phasing (Other Dir \$) planning folder





Header Data for Other Direct \$ Phasing

	Project Plan	ning Phasing	g– Header	Area (Other Direct \$)
	Name of Variable	Long description	Selection	Characteristic Value Ext. Display
	Center	BA	21	Ames Research Center
	Budget Year	Budget Year	2006	2006
	Agency Version	Agency Version	A001	Pre-POP
	Center Version	Center Version	C001	C001
	Type of Planning	Type of Planning	NOA	New Obligation Auth.
100	Appropriation Type	Appropriation Type	SAT	Science and Tech
	WBS Element	WBS element	21-721-10-	Systems Engineering/architecture
	Network	Network	#	Not assigned
	Activity	Network activity	#	Not assigned
	Fiscal Year	Fiscal year	2004	2004
	Guide Type	Guide Type	INGUIDE	In Guide
	Overguide Type	OG Type	#	Not assigned
	Organization	NASA Org	21AS	Space Technology Division
	Fund Source	FS	#	Not assigned
	Contract	Contract	#	Not assigned
	Commitment Item	CI	#	#

• C	enter	The two-digit Center	number (your Center).
-----	-------	----------------------	-----------------------

Budget Year The Budget year you are planning

Agency Version The Agency Version you are working in

• Center Version The Center Version you are working in (C001-C005)

Type of Planning The type of Planning (NOA or Cost)

Appropriation Type The Appropriation the Project belongs to (SAT or HSF)

WBS Element The WBS element you are phasing for

Network
 The Network you are phasing for if applicable (# - unassigned)



Header Data for Other Direct \$ Phasing

	Project Plan	ning Phasing	g– Header	Area (Other Direct \$)
	Name of Variable	Long description	Selection	Characteristic Value Ext. Display
	Center	BA	21	Ames Research Center
	Budget Year	Budget Year	2006	2006
	Agency Version	Agency Version	A001	Pre-POP
	Center Version	Center Version	C001	C001
	Type of Planning	Type of Planning	NOA	New Obligation Auth.
100	Appropriation Type	Appropriation Type	SAT	Science and Tech
	WBS Element	WBS element	21-721-10-	Systems Engineering/architecture
	Network	Network	#	Not assigned
	Activity	Network activity	#	Not assigned
	Fiscal Year	Fiscal year	2004	2004
	Guide Type	Guide Type	INGUIDE	In Guide
	Overguide Type	OG Type	#	Not assigned
	Organization	NASA Org	21AS	Space Technology Division
100	Fund Source	FS	#	Not assigned
	Contract	Contract	#	Not assigned
	Commitment Item	CI	#	#

(continuation)

Activity
 The Activity you are phasing for if applicable (# - unassigned)

Fiscal Year
 The fiscal year you are phasing

Guide Type Inguide or Overguide

• Overguide Type Overguide type:New Initiative, Augment, Price, (# unassigned)

Organization The Organization responsible for the Other Direct \$

• Fund Source Fund Source

Contract The contract ID or UCONTRACT(n) for unassigned

Commitment Item
 Commitment Item

Slide #151



Incremental Phasing – Other Direct \$

	Incremental Phasing of Other Direct \$ - Input Area															Area
	Incremental Cumulative															
900	Recompute Phasing: Straight-Line PSCheck Bus. Rules															
45				2 2												
		Carry In	OCT-\$	NOV-\$	DEC-\$	JAN - \$	FEB-\$	MAR - \$	APR-\$	MAY - \$	JUN-\$	JUL-\$	AUG-\$	SEP-\$	Total 2003 \$	Carry Out
16 33	OBS - Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	OBS - Curr PY	0.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	300.000	0.000
	COSTS - Prev PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Curr PY	0.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	25.000	300.000	0.000
	COSTS - TOTAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000

- 1) In the Header Area, ensure the fiscal year is set to the year of annual numbers you want to phase
- 2) Click the Incremental button
- 3) Enter Carry In values for:


OBS – Prior PY
OBS – Curr PY
COSTS – Prev PY

Prior Program Year money available to obligate Current Program Year money available to obligate The sum of all Obligated money available to cost (predating the Prior PY)

(continued)



Incremental Phasing – Other Direct \$



3) Enter Carry In values for (continued):

COSTS – Prior PY Obligated Prior Program Year money available to

cost


COSTS – Curr PY Current year obligated money to be costed

COSTS – TOTAL Total of all your Program Year costs



Cumulative Phasing – Other Direct \$

					C	Cumi	ulativ	ve Pl	hasii	ng o	f Oth	er D	irec	t \$ -	Input A	Area
	Incremental Cumulative															
900	Recompute Check Bus. Rules															
		Carry In	OCT-\$	NOV-\$	DEC-\$	JAN - \$	FEB-\$	MAR-\$	APR-\$	MAY - \$	JUN-\$	JUL-\$	AUG-\$	SEP-\$	Total 2003 \$	Carry Out
	OBS - Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	OBS - Curr PY	0.000	25.000	50.000	75.000	100.000	125.000	150.000	175.000	200.000	225.000	250.000	275.000	300.000	300.000	0.000
	COSTS - Prev PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Prior PY	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
	COSTS - Curr PY	0.000	25.000	50.000	75.000	100.000	125.000	150.000	175.000	200.000	225.000	250.000	275.000	300.000	300.000	0.000
	COSTS - TOTAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000



Reminder: Cumulative phased data is the same as Incremental phased data only presented differently. The process for Cumulative phasing is also the same, therefore, we will not review Cumulative phasing during this course.



Demonstrations and Exercises


Now, let's get our hands on the system.

Using your exercise handout, go to Project Planning & Corporate G&A Phasing Exercise: (steps 1-30)





End of Course Review





Review Objectives & Expectations


Project Planners should now be able to:



- ✓ Distribute Project FTEs and Travel \$ from Secondary Distribution to lowest planning levels
- ✓ Request Project WBS element FTEs, FTE \$, Travel \$, Service Pools, WYE and Other Direct \$
- Phase all Project Planning
- Review G&A Allocations and other Full Cost attributes
- Access and manipulate the Project Planning BW reports
- ✓ Explain Versioning and Business Rules
- Explain the system overview and its points of integration
- Explain the business context for using the system
- Explain the roles in this class



Congratulations!





Training Course Feedback

- The training course feedback will:
 - Assess the effectiveness of the instruction and training materials for the course






Supplemental Material




BF Navigation Overview





How Do I Access a Planning Folder?




- 1 From the Planning Folder Menu page, select the folder you would like to enter (the folder will become highlighted in yellow.)
- Click the *Execute* button.





What Do the Planning Folder Colors Mean?




- From the Planning Folder Menu page:
 - A planning folder highlighted in PINK indicates the previous folder a user entered.
 - A planning folder highlighted in YELLOW indicates the folder the user has selected.

 Primary Resource Dist. (FTEs)




What Are the Primary Sections of a Typical Screen?



- Screens have three primary areas:
 - Header area
 - Input Area
 - Output Area



What Are the Menu Buttons?




Menu Buttons

- Checked/OK Enters your data
- 2 Save Saves your work
- 3 Back Takes you back one screen
- **4 Exit** Exits you out of the system
- **5** Cancel Cancels your data
- **6** Create New Session Opens another session



How Do I Log Out?




Regardless of where you are in the system, to log out:

1 Click the **Exit** button.



What Are the Header Area Buttons?




Header Menu Buttons

- Hide Variable Values Hides the header characteristics leaving the Input and Output Areas.
- Transfer Variables Sends the header variables to the database. A user can retrieve data for the corresponding header variables or plan based upon the header data.
- 3 **Delete** Deletes an entire row of Header Characteristics. This functionality should **NOT** be used.
- 4 Display/Change Removes ability to edit the Header Characteristics.



What Are the Input Area Buttons?





Input Area Menu Buttons

- Check Checks all of the fields in your planning area.
- 2 Delete Deletes a row of data.
- 3 Sort Sends data to the database and creates a total by row in the input area.
- Append Row Inserts a blank row in the input area for planning.
- **Lead Column Settings** Allows the user to indicate what lead columns should be totaled and subtotaled. Preferences can also be set to modify the way data is sorted in the Lead Column.



How Do I Add a Row of Data?







- 1 Click the *Append Row* button. A blank row will be added. If data already exists in the input area, the row will the be inserted at the end of the data.
- Enter data into the row.



How Do I Scroll Right To See/Enter My Data?




- Right-click on any column header.
- Select Unfreeze Columns.






How Do I Delete a Row of Data?



- 1 Highlight the row of data by clicking the *empty box* to the left of the row.
- 2 Click the **Delete Row** button. A message box will confirm that you want to delete the data.
- 3 Click the **Yes** button.



How Do I Save Data?




- 1 Click the *Save* button. A message box will confirm that you want to save the data.
- 2 Click the **Yes** button.






How Do I Obtain a Full List of Values in a Dropdown Box?



In the dropdown box, click the *All Values* button. This will expand the list of available information.




How Do I Filter Information In a Dropdown Box?




- In the dropdown box, click the *Filter* button. A message box will prompt you to enter your filter criteria.
- Enter your filter criteria.
- Click the Enter button.
- The dropdown box will display the data that meets the criteria you entered.



How Do I Hide the Header?







- 1 Click the *Hide Variable Values* button.
- The Header will be hidden, leaving only the Input and Output Areas.



How Do I Display the Header?





- 1 Click the **Display Variable Values** button.
- The Header will appear, along with the Input and Output Areas.